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PUR-1339 
REQUEST FOR PROPOSALS REGARDING  

QUALIFICATIONS AND EXPERIENCE / TECHNICAL PROPOSALS (Q&E/T) 
AND 

PRICE PROPOSALS 
 

ARCHITECTURAL, ENGINEERING, DESIGN SERVICES, 
AND CONSTRUCTION ADMINISTRATION FOR THE 

WASHINGTON COUNTY PUBLIC SAFETY TRAINING CENTER PROJECT 
 

 The Board of County Commissioners of Washington County, Maryland is requesting Qualifications 
and Experience / Technical Proposals (Q&E/T) and Price Proposal Submittals from qualified Consultant / 
Architectural firms to provide architectural, engineering, design services, and construction administration 
for the Washington County Public Safety Training Center Project located at 9238 Sharpsburg Pike in 
Washington County, Maryland. 
 

The Washington County Coordinating Committee will be evaluating submissions to this request 
and will consider those firms deemed responsive, responsible and most qualified and experienced.  The 
Committee reserves the right to interview some or all of the prospective firms to discuss Qualifications and 
Experience / Technical Proposals (Q&E/T) and Price Proposals. 
 

The format for submittals, information regarding the scope of work, and selection criteria to be used 
by the Committee are available from either the Washington County website:  www.washco-md.net by 
accessing “Bid Invitations / Purchasing” or from the Washington County Purchasing Department, 
Washington County Administration Complex, 100 West Washington Street, Third Floor, Room 320, 
Hagerstown, Maryland 21740-4748, telephone 240-313-2330.  Inquiries regarding this request can be 
directed to Karen R. Luther, CPPO, Director of Purchasing, at the above address or telephone 240-313-
2330, Fax 240-313-2331. 
 

A Pre-Proposal Conference will be held at 10:00 A.M. (EST), on Friday, March 3, 2017, in the 
Second Floor Conference Room No. 255 of the Washington County Administration Complex, 100 West 
Washington Street, Hagerstown, Maryland.  While attendance at this meeting is not mandatory, it is 
strongly encouraged. 
 

Interested firms shall submit one (1) original and six (6) copies of their Qualifications and 
Experience / Technical Proposal information enclosed in a sealed opaque envelope marked "Q & E / 
Technical Proposal (PUR-1339) – Architectural Services for Washington County Public Safety 
Training" and one (1) original and six (6) copies of their Price Proposals in a separately sealed opaque 

http://www.washco-md.net/
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envelope marked "Price Proposal (PUR-1339) – Architectural Services for Washington County Public 
Safety Training", to the Office of Karen R. Luther, CPPO, Director of Purchasing, Washington County 
Purchasing Department, Washington County Administration Complex, 100 West Washington Street, Third 
Floor, Room 320, Hagerstown, Maryland 21740-4748, no later than 4:00 P.M. (EDST), Thursday, March 
30, 2017.  The Washington County Coordinating Committee will evaluate the submittals.  Failure to 
comply with providing the required information for the Committee's review may result in disqualification. 
  
 NOTE:  All Proposers must enter the Washington County Administration Complex through either the 
front door at the 100 West Washington Street entrance or through the rear entrance (w/blue canopy roof) 
which is handicap accessible, and must use the elevator to access the Purchasing Department to submit their 
proposal and/or to attend the Pre-Proposal Conference.  Alternate routes are controlled by a door access 
system.  Washington County Government has announced new security protocols being implemented at the 
Washington County Administration Complex at 100 West Washington Street, Hagerstown. The new measures 
took effect Tuesday, February 14, 2017.  The general public will be subject to wand search and will be 
required to remove any unauthorized items from the building prior to entry.  Prohibited items include, but 
are not limited to:  Weapons of any type; Firearms, ammunition and explosive devices; Cutting instruments of 
any type- including knives, scissors, box cutters, work tools, knitting needles, or anything with a cutting edge, 
etc.; Pepper spray, mace or any other chemical defense sprays; and Illegal substances. 
  

Washington County shall make positive efforts to utilize Disadvantaged Business Enterprises for its 
supplies and services and shall allow these sources the maximum feasible opportunity to compete for 
contracts.  The County Commissioners of Washington County do not discriminate on the basis of race, 
color, national origin, sex, religion, age or disability in employment or the provision of services.  
Individuals requiring special accommodations are requested to contact 240-313-2330 Voice, TDD Dial 711 
to make arrangements no later than seven (7) calendar days before the Pre-Proposal Conference. 

 
Inquiries regarding this request should be directed to Karen Luther, CPPO – Director of Purchasing 

at 240-313-2330.  The Board of County Commissioners of Washington County reserves the right to reject 
the proposal of a firm who has previously failed to perform properly or complete on time contracts of a 
similar nature or a proposal of an organization which investigation shows is not in a position to perform the 
contract.  The Board of County Commissioners of Washington County, Maryland reserves the right to 
accept or reject any or all proposals, to waive technicalities, and to take whatever action is determined to be 
in the best interest of Washington County by the Washington County Coordinating Committee.  The Board 
reserves the right to contact a Proposer for clarifications and may, at its sole discretion, allow a proposer to 
correct any and all formalities, informalities and technicalities in the best interest of Washington County. 
 

By Authority of: 

 
Karen R. Luther, CPPO 
Director of Purchasing 

 
BOARD OF COUNTY COMMISSIONERS 
OF WASHINGTON COUNTY, MARYLAND 
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PUR-1339 

REQUEST FOR PROPOSALS REGARDING  
QUALIFICATIONS AND EXPERIENCE/ TECHNICAL PROPOSALS (QE&T) 

AND 
PRICE PROPOSALS 

 
ARCHITECTURAL, ENGINEERING, DESIGN SERVICES, AND 

CONSTRUCTION ADMINISTRATION FOR THE 
WASHINGTON COUNTY PUBLIC SAFETY TRAINING CENTER PROJECT 

 
February 23, 2017 

 
I. INTRODUCTION 

 
Qualified Consultant / Architectural firms are hereby invited to submit a proposal to 

provide architectural, engineering, design services, and construction administration for the 
Washington County Public Safety Training Center Project located at 9238 Sharpsburg Pike in 
Washington County, Maryland. 

 
Interested firms shall provide Qualifications, Experience and Technical (QE&T) 

submittals concurrently with Price Proposals in separately sealed envelopes. The County intends 
to open and review each firm's proposal to evaluate Qualifications, Experience and Technical 
capabilities first. If the QE&T proposal is deemed acceptable, the envelope containing the firm's 
Price Proposal will then be opened. For those QE&T's considered unsatisfactory (non-responsive 
and non-responsible), the envelope containing the related Price Proposal will be returned 
unopened to the respective firm. 

 
II. PROJECT 

 
A. The Washington County Commissioners have recently acquired 48.9 acres of land (9238 

Sharpsburg Pike) for the construction of a consolidated public safety training center. The 
training center project is designed to be a multi-phase project that will over time provide a 
site with several facilities for use by fire and rescue, emergency medical services, and law 
enforcement throughout the county.  The Washington County Division of Emergency 
Services has been working with other public safety agencies in the county (Sheriff’s Office, 
Volunteer Fire Rescue Association, City of Hagerstown Fire and Police Departments) on a 
vision for the site. The location and general layout of the training center is shown on 
Attachment A – Training Center Site Location. 
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B. As a multi-year fiscal project, the public safety training center building and parking lot will 
be constructed in the first phase of work and the remaining facilities in the other phases will 
be constructed over several years as budgeted in the Capital Improvement Plan (CIP) and as 
other funding sources become available.  The future site development outline appears in 
Attachment B - General Guidelines and Considerations. 

 
C. Interested consultants shall develop a team of design professionals who are capable of 

offering all the services defined herein and required to successfully complete this project. 
The County will not accept; and will determine respondents who do not offer a 
comprehensive team as being non-responsive, non-responsible to this RFP. Thus yielding a 
rejected proposal. 
 

D. In addition to the above, the Scope of Work includes the design and preparation of 
construction documents, shop drawing and submittal review, and construction 
administration, as set forth under Section V. 

 
III. DEFINITIONS 
 

For the purpose of this Request for Proposals, the following terms shall be defined: 
 
A. American Institute of Architects (AIA):  A professional organization that publishes    

standardized contract documents and specifications for use in building construction. 
 
B. Americans with Disabilities Act (ADA):  Federal law/regulation relating to accessibility 

and protection of American's with disabilities. 
 
C. Authority having jurisdiction (AHJ):  The organization, office, or individual responsible 

for approving individual materials, design, and installation of equipment. 
 
D. County:  Washington County, Maryland or the duly designated representative for the 

Owner. 
 
E. Commissioners:  The Board of County Commissioners for Washington County, 

Maryland, a body politic authorized under the laws of the state of Maryland. 
 
F. Consultant:  Successful design professional deemed responsive and responsible, awarded 

the contract to complete the professional services outlined herein. 
 
G. Director:  Director of Engineering and Construction Management for Washington County, 

Maryland, or designee. 
 
H. Division:  Washington County, Maryland, Division of Engineering and Construction 

Management. 
 

I. Facility:  The project/property and improvements located 9238 Sharpsburg Pike, 
Hagerstown, Maryland 21740. 
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J. Owner:  The Board of County Commissioners for Washington County, Maryland, a body 
politic authorized under the laws of the state of Maryland. 

 
K. RFP:  Request for Proposals. 

 
IV. SCOPE OF WORK 

 
A. Purpose: The purpose of this scope of work is to define the requirements and procedures 

associated with the coordination and development of construction documents and 
administration of the construction for the project described. 

 
B. Described herein are the detailed requirements for architectural and engineering services for 

the design of the Public Safety Training Center that will entail new construction resulting 
in a project which meets the space and other requirements documented, detailed elsewhere 
in this document. The scope of services applicable to this project includes, but is not limited 
to, all requirements herein as well as other reasonable requirements requested by the 
County in conjunction with this capital project. 

 
C. The work requested of the architectural and engineering (Consultant) firm(s) in executing 

this "Scope of Work" is to be performed by an architect, surveyor or professional engineer 
registered in the State of Maryland. The Consultant is to provide a design concept and 
documentation consistent with good engineering practices and in compliance with all 
applicable codes and standards. The Consultant is fully responsible for the design, selection 
and application of all materials, systems, components, processes and methods documented in 
the final contract documents. The Consultant shall use any and all standards developed and 
adopted by the County. The Consultant will ensure that the final product is adequate for, but 
not in excess of, what is required to perform the intended function. It should be clearly 
understood that Consultant design consultation extends through construction and initial 
building occupancy. 

 
D. The Consultant shall meet with, interview and discuss the project scope to finalize the 

building configuration and program. The Consultant, at a minimum shall meet with the 
County Administrator, Director of Engineering and Construction Management, Project 
Manager of Engineering and Construction Management, Director of Emergency Services, 
Washington County Sheriff, and the Director of Training and Quality Assurance for 
Emergency Services. The Consultant shall also meet and/or interview other members of 
the respective public safety agencies for which the training center is being constructed. 

 
E. The Consultant shall visit the Chester County Public Safety Training Campus in 

Coatesville, Pennsylvania with County representatives. This visit will assist the Consultant 
in preparing a master site / campus plan.  

 
F. The Consultant is to obtain necessary permits, licenses and approvals from all Local, State 

and Federal authorities as are necessary for the performance of the professional services 
required to complete the project. 
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G. The project is to be designed in accordance with all Local, State, and Federal codes, as 
applicable, at the time of construction permit(s) issuance. The architect shall make 
application for all Federal, State and Local (City/County) approvals and permits required for 
the performance of this project, except for individual building trades.  This permit 
application process shall include, but is not limited to, State and Local planning 
commissions, Corps of Engineers, Department of Natural Resources, site grading, site 
development, on-site and off-site utilities, roadway/entrance permits, and building permits. 

 
H. All architectural and engineering services must comply with sound architecture and 

engineering practices and in accordance with, but not limited to, the building, life 
safety, plumbing and electrical codes as well and the respective professional' s standard 
of practice in effect by the authority having jurisdiction. 

 
I. The Consultant shall examine the site conditions to become familiar with the project 

area and surroundings. 
 
J. The Consultant shall evaluate the existing site conditions, identify the existing utilities 

within the project limits and address the issues related thereto. 
 
K. The Consultant shall secure the services of a qualified geotechnical engineer to perform 

subsurface soil investigations at the site of the proposed facilities and related work.  The 
Consultant shall submit for review and approval by the County a plan or plans showing the 
recommended locations of soil borings and a geotechnical report of the findings and 
recommendations. 

 
L. Throughout the duration of the project, the Consultant shall closely coordinate his/her 

efforts with the Director or appointed member of the County staff including the 
designated Project Manager. The County's Division of Engineering and Construction 
Management shall provide project management for the project and be the Consultant's 
point of contact and owner's representative. 

 
M. The Consultant shall prepare all design drawings in AutoCAD Release 2017 (or latest 

version) or compatible computer aided design software and incorporate the CAD standards 
issued by Washington County.  The final record file shall include all drawings and details 
on a read/write CD, along with the specifications in Microsoft Word format (2010). 

 
N. Building; aesthetics, exterior and interior design: 

 
1. The building exterior and interior design shall be prepared to accentuate a 

positive image for healthy living, activities, and be an aesthetically pleasing 
environment. The Consultant shall work closely with County staff to establish a 
building concept that meets the needs of the project within the budget. The exterior 
of the building will "fit" in the neighborhood with regards to surrounding 
architecture and site configuration. 
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2. The Consultant shall prepare preliminary cost estimates to evaluate three options 
for the building concept: one-story building, two-story building, and one-story 
building that will accommodate a second floor in the future. 

 
3. The building exterior shall be consistent with zoning laws and policies. 
 

O. Project Management: 
 
1. The successful Consultant shall manage the project in a manner that satisfies 

the special interests of the County within budget and consistent with the defined 
schedule. 

 
2. Routine coordination of the day-to-day activities associated with the technical 

design, submittals and reviews included in this "Scope of Work" are to occur 
through the County Project Manager(s) assigned to the project. Administrative 
items such as deviations from the project scope, budget, schedules, or other 
contract related parameters are to be coordinated through the County Project 
Manager under overall direction by the Director of Engineering and Construction 
Management. All requests or notifications of changes in contract related 
parameters are to be documented in writing to the County Project Manager, 
stating the reason(s) for and impact of the proposed changes. All increases in the 
Consultant's scope of work involving changes in fees require the approval of the 
County Project Manager prior to starting the work. 

 
a. The Consultant shall attend and participate in meetings to discuss the 

functional requirements and desires of the County, Director of Training, 
and the respective public safety agency members. The Consultant will be 
expected to respond as needed with sketches, perspectives, questionnaires, 
calculations, and other technical assistance that may help those planning the 
project. The Consultant shall schedule various meetings to discuss the 
project scope and design. It is imperative that the County is permitted the 
opportunity to participate in the building aesthetics, functionality and 
configuration. The Planning phase of the project may require the development 
of several conceptual plans to satisfy the County's representatives. 

 
b. The Consultant shall coordinate the project with all public and private 

company utilities planned to serve the project, prior to and during 
construction. The project may include engineering, design services and 
coordination to bury existing overhead electric and communications 
utilities. The Consultant shall coordinate with the respective utility 
companies regarding this portion of the project. 

 
c. Throughout the design phase of the project (prior to construction 

bidding), the Consultant shall provide monthly updates to the County on 
the project's current status, past accomplishments and planned activities and 
milestones anticipated to be reached during the next month. 
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d. The Consultant shall attend and represent the County at meetings with 
regulatory agencies and community interest groups. 

 
e. The Consultant is responsible to the County Project Manager for 

submitting documentation in the form of letters, memorandum, and 
summary reports of all meetings and conferences relating to the 
referenced project, within five (5) days including, but not limited to the 
following: 

 
1) Coordination with County and respective public safety agency staff. 
 
2) Federal, State and Municipal agencies. This includes building 

officials, Fire Marshals, State Historic Preservation Officers, 
Maryland Historical Trust agents, Public Utilities, etc. 

 
3) Meeting with County and respective public safety agency staff 

to review project plans, specifications, and facility functionality. 
 
4) Meeting with utility companies. 
 
5) Review of the project by local boards and committees. 
 
6) Review of the project by the County. 
 
7) Minutes of pre-bid conferences. 
 
8) During the design and bidding phases, the Consultant is to submit a 

monthly project status report, summarizing the status of the work 
and problems affecting each architectural/engineering discipline and 
status of all permits and approvals required to implement this project. 

 
9) Progress meeting minutes. 

 
f. The Consultant shall assign and designate an individual as the Point of 

Contact for all coordination and activities associated with the project. 
 
1) All designs, reports, drawings, survey data, hydraulic data, etc. 

developed or obtained by the Consultant as a result of this 
contract shall become the property of the County upon completion of 
each assignment or termination of this contract. 

 
2) This includes soft copies of computations; computer aided drafting 

files, geographic information system files, etc.  
 
3) Upon request by the County, the files shall be provided by the 

Consultant without charge, within thirty (30) calendar days. 
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3. The Consultant shall maintain, at his own expense, all permits and licenses 
necessary to perform this work in compliance with Federal, State, and Local laws. 
The County will be responsible for the entire project and permit fees to plan review 
agencies. 

 
P. The Consultant shall perform an analysis of the proposed site inclusive of, but not limited to, 

consideration of the following: 
 
1. Vehicular ingress and egress (including semi-tractor-trailer vehicles). 
 
2. Passenger car parking and vehicle movement within the confines of the site. Every 

effort should be made to minimize the creation of any additional impervious surfaces 
that affect storm drainage and storm water management systems. 

 
3. Service deliveries, by semi-truck and trailer (WB-50) units without blocking a public 

street and delivery of commodities on pallets of standard size and weight. 
 
4. Passenger drop-offs and service to the facility via transit (public and private transit). 
 
5. Pedestrian traffic flow (including access from the public street to the main entrance). 
 
6. Site master planning for integration into the community/neighborhood. The site 

planning and construction shall integrate pedestrian access to the facility.  
 
7. Site grading and surface water drainage. 
 
8. Protection and or enhancements to the storm water management facility on-site. 
 
9. Vegetative buffering and landscaping. Particular attention shall be applied to the 

surrounding areas of the site with regards to screening and buffering. A landscape 
architect shall be employed to coordinate the design of screenings and general 
landscaping. 

 
10. Perimeter and intersecting vehicular traffic and pedestrian access to the public street 

system. 
 
11. Site and building exterior lighting. The exterior lighting shall be sufficient to provide a 

safe and secure environment, provided it does not interfere with the surrounding 
residential properties. 

 
12. Solar panels. 
 
13. Any hazards or hazardous materials identified in the environmental assessments. 
 
14. Land use and zoning requirements. 

 
15. Public safety access and police protection. 
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16. Boundary and topographic surveys. 
 

Q. The Consultant shall obtain permission from the property owners involved for access to any 
public or private property for the purpose of the operations under this contract. The 
Consultant shall not enter upon or occupy property for any purpose until permission has been 
granted. The Consultant shall protect and preserve all public and private property, including 
trees, bushes, turf, monuments, highway signs, fences, etc., on and adjacent to the site of the 
work, and shall use every precaution necessary to prevent damage thereto. He shall also be 
responsible for injury or damage to public or private property resulting directly or indirectly 
from the execution or non-execution of the work. 

 
R. Unless otherwise stated in the scope of work, all drawings shall be completed in AutoCAD 

Release 2017 format (or latest version) or compatible computer aided design software 
with the County's CAD styling template. The County is on a subscription service to 
regularly upgrade the AutoCAD software. This is a multi-year contract and as such, the 
potential exists that Autodesk will upgrade the AutoCAD software within the duration of this 
contract. The County reserves the right to require the Consultant to upgrade the software 
version that plans will be prepared and submitted upon.  The Consultant shall have sixty 
(60) calendar days to comply with this requirement after the County gives written 
notification. The date of notification shall be the date stamped on any letter or electronic 
transmission to the Consultant from the County. Compact disk(s) shall be used for file 
transfer. The County may entertain the use of file transfer protocols using a 
Consultant's server, with certain file size limitations. Written reports, special provisions, 
etc. shall be provided in Microsoft Word 2010. Converted files are not acceptable. 
Upon request, the Consultant shall submit all soft (electronic) files in the original 
software application format to the County for use and archiving. Documents in .pdf 
format alone are not acceptable. 

 
S. The County hasdeveloped CAD standards. The sheet numbering and identification will 

generally follow the American Institute of Architects sheet numbering and identification 
Standards with modifications unique to Washington County's policies and procedures. 

 
T. All review plans shall be submitted in ink on 24" X 36" sheets. Final record drawings 

shall be on Mylar. The Consultant shall be responsible for all equipment and material 
necessary to produce plans. Sheet layout and plan organization shall follow County 
convention and the typical numbering system for architecture projects. Sample plans in 
digital format will be provided upon request following award of the contract. All bench 
marks and survey control points shall be clearly shown on the plans. Specific plan 
requirements may be determined on an individual basis. The Consultant shall provide 
the final drawings and specifications in electronic format. The County intends to 
provide the perspective construction contract bidders with electronic copies of the plans 
and specifications. The Consultant shall include all costs associated with preparing the 
electronic files for bidding as part of the scope of work defined herein. 

 
U. The Consultant shall incorporate all requirements and conditions of the applicable 

zoning ordinance and land use related ordinances in effect within the County. 
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V. Civil Engineering/Site Work: 
 
1. The Consultant shall compare and contrast the proposed construction schedule 

against the respective elements of work anticipated during the seasonal variation in 
temperatures and climatic conditions. If excavation, backfill and/or compaction 
activities are anticipated during cold weather conditions, the Consultant shall 
recommend specific requirements to assure quality during these conditions. 

 
2. The Consultant will be responsible for all utility location research and coordination. 

The Consultant shall, at a minimum, contact MISS UTILITY 1-800-257-7777 before 
starting any fieldwork under this contract. 

 
3. Parking: 
 
 The parking areas shall be configured to meet the requirements of the Washington 

County Zoning Ordinance for number, width, length, aisle width, etc.  The project 
shall also include accommodations for handicap accessible spaces and the parking 
of engines and ladder trucks and oversized emergency vehicles and equipment. 
 

4. The exterior of the building shall be adequately lit with a combination of wall 
mounted and free standing lighting poles in the parking area and walkways 
surrounding the building. 
 
a. Special consideration shall be given to minimize lighting pollution, glares 

and emission of light onto adjoining properties and roadways as to minimize 
complaints and negative impacts. 

 
b. The Consultant shall prepare photometric and photovoltaic lighting plans and 

analyses utilizing design software that depicts the lighting levels for the 
exterior of the building and site.  The Consultant shall provide life cycle 
costs, pay back analyses, cost estimates, and comparison studies to assist the 
County in selecting the lighting system.  The plan will identify the lighting 
levels on the site, at the property line, and at adjacent developed buildings to 
be expected from the proposed design. The Consultant shall prepare a design 
that is sensitive to the surrounding environment yet provide adequate lighting 
to meet codes, ordinances and assist with creating a safe environment. 

 
5. Storm water management and surface water drainage: The Consultant shall design 

the site in a manner that meets or exceeds the storm water management ordinance of 
Washington County.  Surface water runoff from impervious areas shall be 
collected, conveyed, stored and possibly treated to the maximum extent possible 
prior to discharge from the site. 
 

6. Land surveying: The Consultant shall be providing land surveying services necessary 
to support the project. All land surveying services shall be provided in accordance 
with the minimum standards of practice for Professional Land Surveying as 
promulgated by the State of Maryland. 
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a. The Consultant shall prepare a boundary survey of the properties intended for 
development as part of this project and those surrounding the project 
necessary to determine the property boundaries. All property comers shall be 
verified as existing monuments or the Consultant shall set property comer 
monuments at each property comer where none exists. 
 

b. Utility and Road right of way surveys: Public utilities exist on the project 
site. 
 

c. The Consultant shall prepare a topographical survey of the project area and 
the public infrastructure in the vicinity of the project as deemed necessary by 
the County to complete the project design. The Consultant shall locate 
public streets, overhead and underground utilities, storm drain systems, 
parking areas, traffic control systems, buildings and other improvements, 
fence lines, trees, retaining walls, curbs, sidewalks, etc. 
 

d. All above ground and underground utilities within one hundred feet of the 
project shall be located and shown on the site plan. Elevations of streets, 
curbs, paving, driveways, adjoining property in the vicinity of the project 
shall be shown as necessary to facilitate the design. Additional surveys or 
investigations may be necessary, if deemed by the AHJ, for the receiving 
drainage system to ensure adequacy and capacity. 
 

e. All survey work shall be completed in accordance with the Minimum 
Standards of Practice for Professional Land Surveying as established by the 
Maryland Board of Professional Land Surveyors. The Consultant shall place 
all required survey work for assignments in the survey field book( s) provided 
upon request following award of the contract. The book(s) shall be returned 
to and become the property of the County upon completion of the assignment. 
Specific survey requirements for each assignment will be determined as part 
of the scope of work. All benchmarks for vertical control shall be placed as 
near as possible to, but beyond, the limits of construction. Enough vertical 
bench marks shall be placed so that at least one benchmark is visible from 
anywhere within the project limits at all times. When so defined in the scope 
of work, all surveys shall be tied into Maryland Grid, North American Data 
(NAD) 83 and North American Vertical Datum (NAVD) 88. The County 
may authorize the use of a random datum; however, unless specified 
otherwise, the Consultant shall assume all work must be prepared in 
accordance with NAD 83 and NAVD 88. 

 
7. The Consultant shall prepare a development site plan in accordance with the 

ordinances and policies of Washington County. The site plan shall be submitted for 
review and comment to various agencies of Washington County. The Consultant 
shall complete all necessary revisions to address comments and obtain all 
applicable approvals. The Consultant shall attend meetings required to obtain 
approval of the site plan. 
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W. Code Compliance: 
 
1. Consultant shall prepare the design in accordance and in compliance with the 

building, plumbing, electrical, energy, mechanical, fire and life safety codes (and 
others not specifically mentioned) in effect in Washington County, Maryland. 

 
2. The Consultant shall be responsible to contact the Washington County, MD and 

assure the edition of the respective code that is intended to be in effect at the time of 
advertising the project for construction, and shall prepare the design in compliance 
with that edition of the respective code. 

 
X. Entrances and Building Accessibility: The project building and site shall be in full 

compliance with the most recent edition of Maryland Accessibility Requirements and the 
Code of Federal Regulations, Americans with Disabilities Act Standards for Accessible 
Design. 

 
Y. Interior Design, Furniture and Fixtures: The Consultant shall prepare a design, plans and 

specifications for project furniture and fixtures as required utilizing the full functionality 
of the building and meeting the intended design. 
 
1. The County will procure the movable furniture and fixtures under a separate 

contract.  The Consultant shall provide technical, administrative and bidding support 
to procure these furnishings and fixtures. 

 
2. The Consultant shall coordinate with the successful contractor and provide the 

County with a color board demonstrating the color of interior building components 
and furnishings. 

 
Z. Structural Engineering: The structural design for this project shall be completed under the 

supervision and certified by a registered professional engineer, licensed to practice 
engineering in the state of Maryland. 

 
AA. Sustainable Green Construction and Leadership in Energy and Environmental Design 

(LEED): The County does not intend to obtain LEED certification for this facility. 
However, it is desirable to incorporate high performance energy efficient design 
characteristics into the project. The Consultant shall coordinate with the County to 
recommend certain energy efficient processes, systems and components to reduce operating 
costs and capture energy efficiencies. 

 
BB. Alternative energy systems: The County would like to incorporate alternative energy systems 

into the project. Systems such as solar power, possibly wind energy and other systems as 
recommended by the Consultant are all considerations. The Consultant shall prepare a 
design and include these systems in their contract plans and specifications as alternative 
pricing systems. The Consultant shall include man-hours to obtain approval for such systems 
from the AHJ, including zoning and appeals hearings for wind energy towers. 
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CC. Life Safety and Fire Protection: Life safety and fire protection features shall be incorporated 
into the design and shown on separate plan sheets. The design shall maximize public safety 
while considering the property (contents) contained within the facility to minimize damage 
yet protect the occupants. The plans shall indicate the fire resistive rating of the building 
components and systems, sprinkler coverage, special extinguishing agents, special door 
hardware, alarm notification systems, etc. 

 
1. Fire alarm systems shall meet or exceed the requirements of the AHJ and the 

applicable codes. The fire alarm systems shall function as an integrated system 
within the building and connection to the Washington County Division of Emergency 
Services - 911 Center where alarm signals will be transmitted to response. The 
Consultant shall coordinate the signaling system requirements with the County as 
appropriate. Interior signaling systems shall include audible and visual systems. 
 

2. A security system shall be integrated into the building facility with similar 
notification systems as defined in the fire alarm section. 

 
a. Security systems may include motion sensors, visual closed circuit televisions 

and video streaming via Internet systems. Controls and sensors shall monitor 
the perimeter and interior of the building. 

 
b. A "key fob" security system shall be included to secure the building exterior 

and interior. The keyed system shall be computer controlled to allow and 
deny access through specific doorways. 

 
3. As required, full building coverage shall be provided by a water-based fire 

sprinkler system in accordance with the most current code and standard to the 
satisfaction of the AHJ. 

 
4. The Consultant shall include in the design a closed circuit security camera system 

with camera locations and a number of cameras to be agreed upon by the County. 
 

a. It is envisioned that a minimum of 20 cameras will be necessary to cover the 
areas intended. Security camera locations will include entrances, 
information desk areas, computer work areas, main hallways, administrative 
office access points, the entire exterior perimeter and parking areas. 

 
b. The closed circuit security system shall record each camera position for a 

minimum of sixty (60) calendar days. 
 
c. The consultant shall investigate remote capabilities from the Sheriff’s office 

and provide cost estimates for the work.  
 

DD. Electrical Power and Distribution: All electrical service and distribution systems shall be 
designed and constructed in accordance with the applicable codes and standards set forth by 
the AHJ. 
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1. The County desires to have all new main and power distribution systems installed 
as part of the project.  

 
2. The Consultant shall coordinate the project with the utility company for electrical 

service. All service entrance cables and conduits are intended to be located 
underground. The Consultant shall coordinate with the utility department and 
Washington County to establish the fault current capacity of equipment to be placed 
within the building during the design phase and adjust the equipment design 
specifications accordingly.  

 
3. Major electrical load centers and distribution equipment shall be easily accessible to 

maintenance personnel from the exterior of the facility. The structure and 
passageways shall be designed to facilitate future equipment exchanges and 
replacements. 

 
4. Stand-by Emergency Generation: The Consultant shall include in the project a stand 

by emergency generator and uninterrupted power supply for critical loads. The 
critical loads shall be established in consultation with the County. Generally, 
emergency lighting, computer systems, limited heating, ventilation and air 
conditioning equipment to support the computer server rooms and critical equipment. 
The stand-by emergency generator shall be located external to the building and be 
adequately screened from public view, while providing reasonable access for 
maintenance. The location shall be evaluated for consideration of hoisting to 
maintain or replace the equipment in the future. 

 
5. Lightning protection: A lightning protection system shall be designed and 

constructed as part of the project. The system shall include an integrated 
arrangement of air terminals, bonding connections, arrestors, splicers, and other 
fittings as necessary to protect the electrical and computer equipment. 

 
6. Lighting design considerations: The lighting design has both quantitative and quality 

objectives, such as whether there is adequate light or whether it is appropriate in 
character. The lighting design shall engage the intended characteristics of the 
building and the intended functionality by section or compartment of the building. 
Technical considerations for lighting shall include, but may not be limited to: 
 
a. Foot-candle luminance level. 
 
b. Lighting efficiency. 

 
c. Color rendering index and color stability. 
 
d. Human factors and tasks on-going by building area. 
 
e. Energy economics. 
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f. Beam patterns. 
 

g. Daylight integration. 
 
h. Controls and accessibility to controls by the public. 
 
i. Heat emissions. 
 
j. Lamp degradation. 

 
EE. Mechanical Systems: The County desires to have all new high-efficiency heating, 

ventilation and air conditioning systems installed as part of the project. A report on the 
cost-benefit analysis of a minimum of three heating systems shall be provided to the County 
for consideration. Upon receiving and reviewing the cost-benefit analysis report, the 
County will select a heating/cooling system, based upon discussion with the Consultant. 

 
FF. Project planning and design shall identify the salient features of construction, and will consist 

of drawings, specifications and narrative descriptions to the extent necessary to indicate the 
types of systems (plumbing, heating, cooling, fire protection, etc.) and the quality of 
materials to be incorporated. Energy conservation analysis as applicable shall be completed 
to establish the most cost effective system for installation. Special emphasis to sustainable 
green construction techniques shall be applied to this element of work. The Consultant shall 
provide a detailed (including engineering calculations) report on the life cycle cost benefit 
analysis of the heating, cooling systems under consideration. 

 
GG. Computer Cabling and Information Technologies: 

 
1. Computer cabling: The Consultant shall prepare the design and construction 

documents incorporating these standards and specifications. Each office area shall 
be cabled for telephone and computer connectivity at a minimum of two (2) 
locations. The locations shall be selected after consultation with the County. 

 
2. Computer servers and computer server equipment rooms: The Consultant shall 

make accommodations for a separate, climate controlled computer server room for 
the entire building. The computer equipment shall be protected by an uninterrupted 
power supply adequately sized for current capacity and future needs as defined by 
the Washington County Information Technology Division.  The IT equipment shall 
be protected in a locked room accessible only by appropriate staff. 

 
3. Internet connectivity for government and educational use: Computer cabling and 

internet service in this building is intended to be utilized by various governmental 
and educational activities. The Consultant shall coordinate with the Division of 
Engineering and Construction Management and the Division of Information 
Technology to develop a strategy to provide connection to the County's fiber 
network or receive comparable internet service from a private third-party provider. 
This may require coordination of work off-site. 
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4. Telecommunications and telephone systems: 
 

a. The Consultant shall coordinate the design of a new telephone system. The 
County will provide detailed information regarding the system, type, system 
components and fiber routes. 

 
b. Additional analog lines may be necessary for the operation (IE. fax lines, 

alarm systems, etc.) 
 

5. Public address systems: The Consultant shall include in the design a public address 
system capable of alerting the building occupants of special messages from the staff. 

 
6. Cable television and connectivity to cable television service: Cable television service 

shall be provided to the building and coordinated with the County staff. 
 

HH. Contract Documents and Specifications: 
 

1. Construction plans shall be dimensioned and drawn upon suitable material. 
 
a. Completed construction plans shall include, but may not be limited to, cover 

sheet, building code analysis, site/civil,   landscaping,   architectural , 
mechanical, electrical, fire protection, plumbing, structural and specialty 
drawings as necessary to depict the intended construction. The plans shall be 
prepared in accordance with applicable laws, standards of practice and sound 
professional principals established for the industry. 

 
b. Floor plans, dimensions and functional arrangement of all areas; including 

corridors, exits, stairs and utility spaces properly related to exterior access, 
roads, parking and service areas, etc. 

 
c. Individual treatment shall be given to items involving special design and/or 

deviations from accepted standards and of complex design. Gross floor areas 
shall be shown for each floor and for the entire building and roof. 

 
d. Built-in, installed and specialized portable equipment shall be indicated to 

scale. Pertinent information regarding fire prevention and safety 
requirements shall be shown. 

 
e. The plans shall include a sheet summarizing the code analysis and issues for 

easy understanding of code officials and reviewers. 
 
f. Sections of the building shall be shown to describe the building material 

components and structure details of construction. The sections shall indicate 
the interaction between building components such as the exterior coverings, 
structural system, wall coverings, floor connections, suspended ceilings, 
ducts, roof framing and foundations, etc. 
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g. Drawing conventions shall be provided for all drawing, lettering, 
dimensioning and cross-referencing, and must be economical and assure 
legibility. Lettering styles and sizes should be standardized within a set of 
drawings. Symbols, abbreviations, and scales shall be those of generally 
accepted professional practice and shall be defined on the plans. 

 
h. For heating, air conditioning, mechanical ventilation and plumbing, and 

special mechanical features such as elevators, hoists, kitchen equipment, etc., 
indicate the location, capacity and space requirements of all major items of 
mechanical equipment. Single line indication and riser diagrams of ducts, 
pipes and equipment and their approximate location shall also be shown. 
Indication shall be made as to whether piping and ductwork is exposed or 
concealed. Functional areas where pipes are exposed shall be delineated. 
Approximate operating range or capacity for heating, ventilation, air 
conditioning and refrigeration equipment shall be clearly stated. 

 
i. For electrical systems, indicate typical lighting arrangements, types of 

fixtures proposed, general light intensities, special electrical requirements of 
the using services, including communications and electronic facilities where 
applicable, light and power service entrance and distribution arrangement. 
Conduits, including those to be wired by others, shall be shown together with 
indication as to whether conduits are exposed. Functional areas having 
exposed conduits shall be delineated. Riser diagrams, showing service 
equipment, feeders, and panels, other than branch circuits shall be shown. 
Cable sizes, current demand factors and the switch and panel board 
descriptions are required. 

 
j. Preliminary door and frame schedules, window schedules, partition schedules 

and finishes schedules as well as typical millwork and casework details are 
required in the design development phase. 

 
2. Specifications shall be prepared defining the general description of work to be 

performed, submittals necessary for approval, summary of product information, 
execution of the work, installation, coordination necessary, quality assurance criteria, 
warranty requirements, dimensional characteristics, materials  and construction 
techniques. 

 
V. PROJECT DEVELOPMENT 
 

A. Throughout the development of this project it will be necessary for the Consultant to seek 
input and feedback from the State, and the County. To facilitate this interaction of 
information, the Consultant shall make periodic submittals to the County for review and 
comment. The County will indicate in writing the acceptance of each respective phase when 
they believe the intent of the RFP has been obtained. This acceptance does not relieve the 
Consultant from any incomplete tasks or assignments necessary under the scope of work 
(actual or implied). Generally, the project development will evolve in phases as follows: 
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1. Phase 1 - Program development and Planning Phase: 
 

a. Conduct interviews and collect data concerning the project site, desired 
qualities of the proposed project from the County and respective public 
safety agencies officials. 

 
b. Establish square footage allocations to functional uses. 
 
c. The Consultant shall review and incorporate all the desirable 

considerations outlined in Attachment B. 
 
d. The Consultant shall meet with the committee of representatives from the 

public safety agencies and the County staff to prepare a conceptual design. 
 
e. The Consultant shall evaluate the zoning restrictions on the property and 

coordinate it into the design. 
 
f .  The Consultant shall prepare conceptual site configurations for review by 

the County. The concepts will delineate arrangements, flow of traffic 
(pedestrian, vehicular and delivery) through, into and departing the site. 

 
2. Phase 2 - Schematic design and plan development,  15% submittal: 

 
a. Submit six (6) sets of plans and supporting documentation. Supporting 

documentation shall include copies of meeting minutes with the County, 
public safety agency staff, regulatory agencies, etc. 
 

b. Include system concepts and life cycle cost analysis for major building 
systems (structural, mechanical, electrical, etc.). 

 
c. Submit a construction cost estimate/opinion including a minimum of ten (10) 

percent additional for contingencies (or as recommended by the 
Consultant). 

 
3. Phase 3 - Design development, 30% submittal: 

 
a. Submit six (6) sets of including floor plans, elevations, building 

section(s), finish schedules, single line diagrams for mechanical and 
electrical systems (showing sizes and locations), plumbing, computer systems 
and servers, specification outline and supporting documentation. 

 
b. Perform energy conservation analysis and submit with recommendations. 
 
c. Submit three (3) copies of specifications that describe the type and 

quality of construction and materials and equipment to be installed. A 
complete summary of all calculations, design criteria, code analysis 
applicable to the project shall be included with this submittal. Submit one 
(1) copy of the calculations in a bound booklet. 
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d. Submit an updated construction cost estimate/opinion including a 
minimum of ten (10) percent additional for contingencies (or as 
recommended by the Consultant). 

 
e. Drawings shall be prepared to contract scale and shall be at sufficient state 

of completion to clearly illustrate the proposed design and form the basis 
for a more accurate construction cost opinion. Preliminary Designs for 
Utilities, Site Improvements and Similar construction. Preliminary Designs 
shall be drawings showing the layouts and preliminary design of all 
facilities and appurtenances and the location of all facilities served. General 
layouts for this type of construction shall be shown on site plans. Detail 
preliminary designs shall be prepared, as separate drawings if necessary, 
showing the following: 

 
1) All required controlling dimensions, clearly indicated. 
 
2) Layouts sufficiently detailed to show the system and design 

proposed. Details shall include necessary plans, elevations and 
sections of special features. Capacities or sizes, subject to later 
revision, of major features and items of equipment shall be 
indicated. Types of materials shall be indicated. 

 
3) Grading and typical sections of all project areas. 
 
4) Profiles of pipelines. 
 
5) Drainage features. 
 

4. Phase 4 - Construction documents development, 50% submittal: 
 

a. Submit six (6) sets of working drawings, draft specifications using the 
construction specification institute format. The plans and specifications 
shall address all aspects of construction, materials, and methods, including 
architectural design, structural systems, mechanical and electrical systems, 
civil/site work, and other related elements of work. The plans shall be 
separated into the respective disciplines (i.e. civil, architectural, structural, 
plumbing, fire protection, electrical, etc.). 

 
b. The Consultant shall select all materials and equipment and shall prepare all 

specifications related to this project.  Specifications shall thoroughly 
address testing, performance guarantees and related damages for non-
performance, shop drawing review, operations and maintenance (O&M) 
submission, and content of O&M manuals. 

 
c. Submit three (3) copies of the specifications. The specifications shall be 

expanded to include all elements of work not previously included, such as 
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site work, structural connections, project coordination, bidding processes 
and instructions, proposal form, special provisions and technical 
specifications for materials and construction. 

 
d. Coordination with utilities and review agencies shall be initiated at this 

phase including participation from the County, Building Official, Public 
utilities, and Fire Marshal's Office. 

 
e. Submit an updated construction cost estimate/opinion including a minimum of 

ten (10) percent additional for contingencies (or as recommended by the 
Consultant). 
 

5. Phase 5 - Construction documents development, 90% submittal: 
 

a. Submit six (6) sets of completed drawings, specifications using the 
construction specification institute format. 

 
b. Submit three (3) copies of the specifications. The specifications shall 

include the general conditions, special conditions, and technical 
provisions. 

 
c. Obtain approval of the construction documents from the appropriate local 

and state agency authority having jurisdiction. Prepare all forms, 
computations, estimates requested by the AHJ. Submit to the Building 
Official for the project building permit, sediment & erosion control plan and 
other regulatory approvals necessary for the project. Obtain the regulatory 
approvals and signature approvals from the Director. 

 
d. This phase shall not be deemed completed until all agency approvals have 

been obtained, including but not limited to the County, Division Building 
Official, State Fire Marshal, Engineer, Utilities, Trustees, COA 
Executive Director, and Director. These plans shall have been thoroughly 
checked and reviewed for quality by the Consultant prior to submission to 
the County and the AHJ. Washington County shall pay all applicable 
regulatory permit fees to the respective AHJ.  The Consultant shall include 
a minimum of three (3) sets of plans and specifications for the building 
official's review and issuance of the building permit. The Consultant shall 
include with the submittal all structural and energy calculations using 
appropriate forms and formats. A set of all calculations bearing the design 
professional's signature and seal shall be submitted to the Owner's 
representative at this time. 

 
e. Submit a detailed final construction cost estimate and design analysis 

including a minimum of ten (10) percent additional for contingencies 
(or as recommended by the Consultant). 
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6. Phase 6 - Advertisement and bidding, 100% submittal: 
 

a. Submit five  (5) sets of complete construction documents suitable for 
bidding, bearing the architects and/or engineer's signature and professional 
seal, as appropriate on the cover sheet of the specifications and every 
plan sheet of the plan set. 

 
b. Three (3)  sets shall be to scale on 24" x 36" sized sheet, two (2)  sets shall be 

reduced to fit on 11" x 17" sized paper (not to scale). 
 
c. Obtain approval of the construction documents from the appropriate local 

and state agencies.  Prepare all forms, computations, estimates, design 
details, plans, specifications and permit applications required to obtain all 
approving signatures or permits.  While the Consultant will be responsible 
for all building permits, Washington County will pay for all applicable fees. 

 
d. The building permit application process requires submission of three (3) 

sets of 100% complete contract documents with original seal and signature 
on the cover sheet of the specifications and on each sheet of the plans.  The 
submittal will not be considered complete without one complete set of 
structural calculations and all energy calculations using the appropriate 
forms.  A single set of plans, specifications, and calculations bearing 
original seals and signatures shall also be provided to the Owner’s 
representative at this time. 

 
e. The Consultant shall p r e p a r e  a n d submit conformed set of drawings 

and specifications including incorporating the addendums, permits, etc.; and 
provide one (1) mylar set of drawings, six (6) full size and six (6) half size 
sets of the conformed drawings and specifications, andtwo (2) compact 
discs with a l l  conformedplan sheets and specifications included as .pdf 
files. The disc shall include a file with all plan sheets included on a single file 
and in a separate sub-directory, each plan sheet as a separate file. 

 
f. The Consultant's Project Manager shall attend the pre-bid meeting and 

provide written responses of all inquiries from potential bidding contractors, 
within five (5) calendar days following the pre-bid meeting. Upon 
review of the Consultant's responses to the inquiries, the County's Project 
Manager will forward the information to the County Purchasing Director 
for distribution. The Consultant shall promptly prepare and submit one or 
more addenda documents necessary to clarify the documents. The 
Consultant shall make revisions to the drawings and specifications 
consistent with the changes made during this phase. 

 
g. The Consultant shall review and analyze the competitive construction bids 

received for the project and provide written recommendations for award or 
rejection of bids as deemed appropriate to the County within seven (7) 
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calendar days following receipt of the bids by the County. The 
recommendations shall also address the low bidder's capability to perform 
the work including demonstrated prior experience on projects of similar 
size and complexity. 

 
h. The County shall place the public advertisement for solicitation of 

competitive construction bids with the appropriate media venues. 
 

7. Phase 7 - Construction administration: The Consultant's Responsibilities during the 
Construction Phase of the Project are as follows: 

 
a. Attend and document the proceedings of a preconstruction meeting and 

answer questions relating to the design and construction of the project. 
 
b. Review and approve all shop drawing submittals in accordance with the 

submittal schedule created by the Contractor with input from the County in 
order to maintain the project schedule. 

 
c. Attend bi-weekly (once every two weeks) construction progress meetings 

at the construction site, analyze contractor progress schedule, and submit 
an assessment of the contractor(s) job progress as needed. Design 
consultants are required to attend on an "as needed" basis. Progress 
meetings may be held on a weekly basis as required depending on 
construction activities. 

 
d. Review all change order proposals. Process change orders within five (5) 

calendar days of receiving the change order in the office.  All change 
orders and pay requests should be date stamped upon receipt. 

 
e. Represent the owner on technical issues relating to the project. 
 
f. Inspect the construction contractor's work as required to determine its 

consistency with the contract documents and quality consistent with industry 
standards. 

 
g. Develop and review with the owner, a planned scheme of colors and other 

aesthetic materials and finishes proposed for the project. Provide owner 
with complete presentation schemes and an organized catalog of finishes by 
rooms. 

 
h. Review construction contractor's pay requests with the County's Project 

Manager and recommend approval within five (5) calendar days of receipt in 
the architect's office. All change order requests and pay application requests 
should be date stamped upon receipt in the architect's office. 
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i. Review with the County's Project Manager and the contractors all requests 
for reductions in the budgeted retainage amount. 

 
j. Provide advice and direction to the County and the construction 

contractor on technical matters relating to the project's design requirements. 
Review and develop a response to all requests for information (RFI) posed 
by the Contractor or the County relating to the project and issue an architect's 
supplemental instruction (ASI) as appropriate. 

 
k. Develop and coordinate the resolution of construction punch list items 

with the owner and the contractor. Communicate to the contractor the 
consequences of not completing reasonable punch list items in a timely 
manner. 

 
l. Review and coordinate maintenance manuals, provided by the Contractor, 

for all major equipment requiring regular or periodic maintenance. 
 
m. Provide for the owner simple mechanical and electrical systems diagrams 

for mounting on the wall of the mechanical rooms for use by custodial and 
maintenance staff. 

 
n. Review and analyze the contractor's critical path construction schedule   

and   advise   the   County   accordingly   regarding the construction progress 
and anticipated completion. 

 
o. Other services: All other services not mentioned here referenced or required 

under American Institute of Architects (AIA) Document, Instructions to 
Bidders, A701-1997 (or latest edition), AIA Document, General 
Conditions of the Contract for Construction , A201-1997 (or latest 
edition). 

 
p. Assist the County staff in obtaining the necessary use and occupancy 

permits from the AHJ. 
 

8. Phase 8 - Post construction phase: Post construction is defined as the period of time 
in the project after the County accepts substantial completion by the contractor as 
defined in the contract documents. All tasks included in the post construction 
phase shall be completed within six (6) months. The Consultant is responsible 
for completing the following: 

 
a. Prepare a full set of record drawings documenting "as-built" conditions, 

for delivery to the owner within ninety (90) calendar days of completion of 
construction. As-built plans shall include all bid addenda items as well as 
construction changes. The term "As-Built" shall be stamped on each 
original drawing. The cover sheet shall contain an "As-Built" certification 
with signature and seal of responsible individual. Provide plans on a digital 
compact disc or the technologically appropriate medium for storing and 
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transferring digital design data at the time of this project. The As-built 
drawings shall be provided in AutoCAD 2017 (or latest version) or 
compatible computer aided design software format and in hard copy. 
 

b. When it is required that any sheet in the project drawings for a specific 
project be redrawn and/or new sheets added, such as in the preparation of 
as-built drawings, contract modifications, etc., the redrawn or new sheets 
shall be consecutively numbered to follow the last sheet of the discipline 
group. The basic sheet that is replaced or supplemented by a supplemental 
sheet shall be retained in its original position with a note in the revision block 
indicating the sheet number where the changed conditions are shown. All 
construction details and sketches created by the Consultant are to be 
incorporated into the "As-Built" drawings. 

 
c. Developing system flow diagrams of major mechanical and electrical systems 

and equipment. 
 
d. Attend and prepare minutes of a post-occupancy review meeting to be held at 

the project site. 
 
e. Develop and/or review and approve a punch list of incomplete elements 

of work necessary to complete the project and satisfy the requirements of 
the contract. 

 
f. Coordinate the project closeout of all documentation, payments, contract 

disputes, clarifications, etc. as necessary to complete the overall project 
and end the relationship between the parties of the project. 

 
g. Assemble, compile and proofread all mechanical, electrical and system 

operation and maintenance manuals before submission to the County. 
 
VI. USE OF EXISTING DOCUMENTS 
 

The County will cooperate to the fullest extent in making available to the Consultant for their use 
any plans and specification or reports pertaining to this assignment currently in the County's 
possession. The County makes no warranty as to the accuracy of these documents, nor will the 
County accept any responsibility for errors or omissions that may arise as a result of the Consultant 
relying upon them. Accordingly, the Consultant is encouraged to field verify all such information to 
the extent they determine necessary in order to satisfy themselves of its accuracy. 
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VII. PROJECT SUBMITTALS AND SCHEDULES 
 

The preliminary schedule for this project is as follows: 
Release Request for Proposals -Architectural & Engineering 
Services 

February 23, 2017 

Receive Proposals - Architectural & Engineering Services March 30, 2017 
Proposal Review and Interviews -Architectural & 
Engineering Services 

April 2017 

Award Architectural & Engineering Services Contract May 2017 
Complete Construction Contract Documents (AHJ 
Approved) 

January 2018 

Advertise for Competitive Construction Bids January 2018 
Start Construction March 2018 
End Construction September 2019 
Post construction activities October 2019 
 
 

 

Maximum duration of each project related phase: 

Phase and Description Number of Calendar 
Days to Complete 

Phase 1 - Programming and planning 30 
Phase 2 - Schematic Design and plan development  15 
Phase 3 -  Design development, 30% 30 
Phase 4 - Construction documents development, 50%     
Agency Review 

45 

Phase 5 - Construction documents development, 90%     
Agency Review 

60 

Phase 6  - Construction documents, 100% Agency Review 60 
Phase 7 -  Construction administration 540 
Phase 8 -  Post Construction 30 

 
The schedule assumes thirty (30) calendar days of agency review time at each major 
milestone submission.  To receive a schedule extension due to a review time greater than 
thirty (30) calendar days, the consultant shall request such an extension, with proper 
documentation, no later than the next submittal.  Any additional time taken by state agency 
review beyond the anticipated thirty (30) calendar days will be afforded to the Consultant as 
a non-compensatory extension and extend the completion date of this work accordingly.  
Consultant shall respond to written comments in writing and return marked plans with 
written response to County within fifteen (15) calendar days of receipt. 

 
VIII. LIQUIDATED DAMAGES 
 

Liquidated damages of One Hundred Dollars ($100.00) per calendar day shall be assessed against 
the Consultant for failure to meet the schedule established or within the contract completion 
date per the latest executed change order (or agreed upon date).  It is imperative that the 
Division of Engineering and Construction Management be contacted immediately should 
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circumstances beyond the Consultant’s control adversely affect their ability to meet the 
established schedule. All schedule modifications will require written approval from the 
County. 

 
IX. COMPENSATION 
 

A. The Consultant will be compensated for his/her services on a contract lump sum fee 
basis. These lump sum fees may not be exceeded without the written consent of the 
Director.  The lump sum fess shall be broken down in the proposal as follows: 
 
1. A lump sum fee for each of the eight (8) phases of the project with a lump sum total 

for the entire project. The Consultant will be compensated for their services on a 
monthly basis for each phase of the project as completed. However, no 
compensation will be paid in excess of the lump sum total for any phase until that 
phase has been satisfactorily completed. 

 
2. Phase seven (7), Construction Administration will be paid at a rate determined 

by dividing the proposed lump sum by eighteen (18) months (estimated 
construction duration). The Consultant shall be paid on a monthly basis during 
the construction administration phase. Any adjustment in the construction 
duration (increase or decrease) shall be adjusted as necessary through change 
order. Increases in construction duration deemed to be caused by the actions of 
the Consultant might necessitate adjustment by the County prior to payment to 
the Consultant. 
 

B. The Consultant shall invoice the County on a monthly basis for all services 
satisfactorily completed during that period. All invoices shall include a description of 
the work effort covered for that period and the related design phase. Failure to include 
the description of work with the invoices will result in rejection of the invoice. 

 
C. All fees including the lump sum, monthly and hourly fees included for potential extra 

work shall include supervision, support, travel and out-of-pocket costs necessary to 
accomplish the related tasks. 

 
D. The County's policy of withholding a retainage of ten (10%) percent of all fees due to 

the Consultant will be applied to this agreement. This retainage will be paid in full to 
the Consultant within thirty (30) calendar days following satisfactory completion of all 
work. 

 
E. Reimbursable: The County will not entertain reimbursable expenses for those copies or 

the work effort defined herein. However, the County will allow reimbursable expenses 
for printing of plans and specifications beyond that requested in the proposal for extra 
work or additional copies requested by the County. The Consultant shall list the 
reimbursable unit cost on the proposal form. 
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X. EXTRA WORK 
 

A. The Consultant's proposal shall include a quotation of hourly rates for each classification 
of employee to be used on this project. These hourly rates shall be used as the basis 
for compensation for extra work and shall include the Consultant's total costs for actual 
payroll, fringe benefits, overhead, transportation, expenses, profit, and incidentals (the 
actual breakdown for these hourly rates is not required). 

 
B. In the event that extra work becomes necessary, as defined by the Director, the Division 

will furnish a detailed scope of work for the same to the Consultant and will request 
that the Consultant establish a "not to exceed" cost for the required services. 

 
C. Upon agreement of the "not to exceed" figure by both parties, the Consultant shall 

proceed with the necessary work and shall invoice the County for the actual man-hours 
charged to that item. The Consultant's invoice shall be based on the hourly rates 
quoted in his/her proposal. The total invoicing for the extra work shall not exceed the 
previously agreed upon total cost without the written approval of the Director. Since this 
project may span more than one (1) calendar year, the hourly rates will automatically 
adjust three (3) percent on the anniversary of the date of the contract between the 
County and the Consultant. 
 

D. Redesign required as a result of errors or omissions by the Consultant shall not be 
considered as extra work and shall not be subject to additional compensation. All 
such redesign shall be included in the lump sum proposal. 

 
XI. INSURANCE REQUIRED 
 

A. The successful Consultant must show, prior to the execution of the Agreement and as 
required by the County during the term of the contract, evidence of appropriate insurance 
as outlined in the attached copy of Washington County’s Policy of Insurance 
Requirements for Independent Contractors (Attachment C). 

 
B. Professional Liability - The successful Consultant must show, prior to the execution of the 

Agreement, and as required by the County during the term of the contract, evidence of 
professional liability insurance coverage in the amount of one million ($1,000,000) dollars, 
with a minimum coverage of one million ($1,000,000) dollars per occurrence and one 
million ($1,000,000) dollars aggregate. The Proposer should note this insurance coverage 
amount is above the minimum stated in the attached policy. 

 
C. Certificates of Insurance shall be provided as required at no additional cost to the County. 

 
XII. PROPOSAL SUBMITTALS 
 

A. This solicitation is issued pursuant to the implementation of Section 5 of the Washington 
County Procurement Policy Manual relative to Requests for Proposals (RFP) - 
Professional/Technical Consultant Selection that can be viewed at http://www.washco-

http://www.washco-md.net/purchasing/pdf/ProcurementPolicy.pdf
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md.net/purchasing/pdf/ProcurementPolicy.pdf.  No proposal preparation expense will be 
paid by the County in response to this solicitation. The Committee shall be comprised of 
the Director of Engineering and Construction Management (Chairman), Deputy Director 
of Engineering and Construction Management – Engineering, Deputy Director of 
Engineering and Construction Management – Construction, Senior Architectural Project 
Manager, Director of Emergency Services, and the County Director o f  Purchasing. All 
work shall be done in accordance with Washington County Standards and those of any 
State or Federal agencies having jurisdiction. 

 
B. Two separate proposals shall be submitted. One shall be the Qualifications, Experience 

and Technical Proposal of the Consultant. The other shall be the Price Proposal. The 
Price Proposal will be opened only if the firm is considered responsible, qualified and 
responsive to this request after detailed review of the Qualifications, Experience and 
Technical Proposal by the Coordinating Committee. 
 

C. As a minimum, the Qualifications, Experience and Technical Proposal submittal shall 
include the following: 

 
1. General Letter of Transmittal: A letter of transmittal typed on the Proposer’s 

letterhead that includes the following: 
 
a. The identification of the Proposer submitting the proposal. 

 
b. The name, title, telephone number, fax number, and e-mail address of the 

person authorized to contractually obligate the Proposer in a contract offer 
with this proposal and, if applicable, to be in future negotiations. 

 
c. The names, titles, addresses, telephone number, fax number, and e-mail 

address of the person(s) to be contacted for clarifications and authorized to 
speak for the company about the proposal. 

 
d. An indication of acceptance of the general requirements and contract terms as 

described within this request for proposal. 
 

e. An acknowledgement of receipt of all amendments to this request. 
 
f. The letter must be signed by a person authorized to obligate the Proposer in a 

contract offer. 
 
g. The letter should describe the company's understanding of the work to 

be performed with consideration for the public sector environment and 
indicate the firm will utilize AutoCAD 2017 (or latest version) or a 
compatible computer aided design software to prepare the project drawings.  

 
2. Standard Form 330 listing the architect-engineer qualifications, resumes of key 

personnel proposed for the contract including the roles on the project assignment 
(i.e., design engineer, architect, interior designer, designer, etc.), projects 

http://www.washco-md.net/purchasing/pdf/ProcurementPolicy.pdf
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which best illustrate the proposed team’s qualifications for this contract with 
project owner names and contact information for references, key personnel 
participation in example projects, and additional information stated as necessary. 

 
3. Project organization chart. List those individuals who will be assigned to the 

project and include any proposed sub-consultants. 
 

4. Confirmation of receipt and review of the addenda to this RFP, as applicable. 
 

5. Conclusion, remarks, and/or supplemental information pertinent to this request. 
 

D. The following criteria will be considered when evaluating the Qualifications, Experience 
and Technical submittal: 

 
1. Quality and completeness of the proposal document. 

 
2. Demonstrated experience and ability in design and construction management of 

similar type projects. 
 

3. Qualifications and experience of the staff members proposed for this contract. 
 

4. Design experience with 2015 (or latest version) IBC and ICC related codes. 
 

5. Geographical relationship to Washington County (Maryland, adjoining states and 
D.C.). 
 

E. At a minimum, the Price Proposal shall include the following: 
 

1. The Proposal Form contained herein, Attachment D. 
 
2. Fully executed Non-Collusion and Anti-Bribery Affidavit (Attachment E), executed 

by the appropriate legal representative of the proposing firm on the form provided. 
 
3. Conclusions, remarks and/or supplemental information pertinent to this request. 
 
4. Any exceptions taken from this RFP. The proposer is advised that claiming any 

exception from this RFP may be justification to render the proposal non-responsive 
and non-responsible. 

 
F. Any proposal may be withdrawn prior to the date and time set herein as the deadline for 

receipt of submittals. Any submittals not withdrawn prior to the deadline will constitute an 
irrevocable offer. 

 
G. The County will have up to ninety (90) calendar days to review all Qualifications, Experience 

and Technical submittals. The Price Proposals of those submittals determined to be 
unacceptable to the Coordinating Committee will be returned to the Consultant, unopened. 
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H. Proposals received prior to the deadline may be opened in confidence. Proposals received 
after the deadline will be rejected and returned unopened. 

 
I. The Contract will be awarded to the Consultant offering the proposal considered most 

advantageous to the County. It is anticipated that the contract award will be made within 
ninety (90) calendar days after the receipt of proposals. Failure to meet this award schedule 
will in no way invalidate the proposals or any of the conditions contained in this RFP. 

 
J. Proposals must include the full name and address of proposed. Signature shall indicate his or 

her title and/or authority to bind the firm in a contract. 
 

K. Proposals may not be altered or amended after they are opened. 
 
XIII. RESERVATIONS 
 

A. The County reserves the right to request clarification of information submitted or to 
request additional information about any proposal as it may reasonably require. The 
County reserves the right to require interviews. The County reserves the right to reject any 
or all proposals, to waive technicalities and to take whatever action is in the best 
interest of the County. The County reserves the right to not hold discussion after award 
of the contract. 

 
B. Nothing in this RFP nor the contract between the County and the successfully awarded 

Consultant shall prohibit the County from retaining the services of other Consultants for 
architectural and engineering project assignments that the County deems is not covered 
under this contract. 

 
XIV. PRE-PROPOSAL CONFERENCE 
 

A Pre-Proposal Conference will be held at 10:00 A.M. (EST), on Friday March 3, 2017, in the 
Second Floor Conference Room No. 255, of the Washington County Administration Complex at 
100 West Washington Street, Hagerstown, Maryland. While attendance at this meeting is not 
mandatory, it is strongly encouraged. A site visit will be held immediately following the pre-
proposal conference. 

 
XV. INTERPRETATIONS, DISCREPANCIES AND OMISSIONS 
 

Should any Proposer find discrepancies in, or omissions from, the documents or be in doubt of their 
meaning, he should immediately request in writing, via fax at 240-313-2331, an interpretation from: 
Karen R. Luther, CPPO, Purchasing Director, Washington County Purchasing Department, 
Washington County Administration Complex, 100 West Washington Street, Room 320, 
Hagerstown, Maryland 21740-4748. All necessary interpretations will be issued to all Proposers in 
the form of addenda to this solicitation, and such addenda shall become part of the contract 
documents. Requests received after 4:00 P.M. (EDST), Wednesday March 15, 2017 may not be 
considered. Every interpretation made by the County will be made in the form of an addendum that, if 
issued, will be sent by the Purchasing Director to all interested parties. 
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XVI. TERMS AND CONDITIONS 
 

A. The County reserves the right to reject any or all proposals or to award the contract to 
the next recommended Consultant if the successful Consultant does not execute a contract 
within fifteen (15) calendar days after notice of award of the contract. 

 
B. Any agreement or contract resulting from the acceptance of the proposal shall he on forms 

(Attachment .F) approved by the County and shall contain, as a minimum, applicable 
provisions of the request for proposal. The County reserves the right to reject any agreement 
that does not conform to the request for proposal and any County requirements for 
agreements and contracts. 

 
C. The Consultant shall not assign any interest in the contract and shall not transfer any 

interest in the same without prior written consent of the Washington County Director of 
Engineering and Construction Management. 

 
D. No reports, information or data given to or prepared by the Consultant under the 

contract shall be made available to any individual or organization by the Consultant 
without the prior written approval of the Washington County Director of Engineering 
and Construction Management. 

 
E. By submitting a proposal, the Consultant agrees that he is satisfied, as a result of his 

own investigations of the conditions set forth in this request, that he fully understands 
his obligations. 
 

F. Consultants should give specific attention to the identification of those portions of their 
proposals that they deem to be confidential, proprietary information or trade secrets and 
provide any justification why such materials, upon request, should not be disclosed by 
Washington County under the Access to Public Records Act, State Government Article, Title 
10, Subtitle 6, Annotated Code of Maryland. 

 
G. In compliance with Section 1-106 (b) (3) of the Code of the Public Local Laws of 

Washington County, Maryland, "If a bidder has not paid all taxes owed to the County or a 
municipal corporation in the County, the County Commissioners may reject the bidder's bid." 

 
H. Political Contribution Disclosure: The Bidder shall comply with Article 33, Sections 14-101 

through 14-104 of the Annotated Code of Maryland, which requires that every person that 
enters into contracts, leases, or other agreements with the State, a county, or any incorporated 
municipality, or their agencies during a calendar year in which the person receives in the 
aggregate $100,000 or more, shall file with the State Administrative Board of Election Laws 
a statement disclosing contributions in excess of $500 made during the reporting period to a 
candidate for elective office in any primary or general election. The statement shall be filed 
with the State Administrative Board of Election Laws: (1) before a purchase or execution of 
a lease or contract by the State, a county, an incorporated municipality or their agencies, and 
shall cover the preceding two (2) calendar years; and (2) if the contribution is made after the 
execution of a lease or contract, then twice a year, throughout the contract term, on: (a) 
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February 5, to cover the 6-month period ending January 31; and (b) August 5, to cover the 6- 
month period ending July 31. 

 
I.  Design Professionals must acknowledge that they have read and understood all outlined 

points in this RFP. Based on the information provided, Consultants are expected to respond 
to all attachments with due diligence by providing the requested information in the 
designated manner. 

 
J. Design Professionals failing to respond to this RFP as prescribed will place them at a 

competitive disadvantage or be subject to disqualification at the discretion of the County. 
 
K. The County deems the performance of a Consultant on outstanding contracts to be of critical 

importance. Therefore, in the evaluation process for contract award, Consultants with good 
performance ratings on existing accounts will be at a decided advantage while Consultants 
with poor performance ratings will be at a decided disadvantage or be subject to 
disqualification at the discretion of the County. 

 
L.  Multiple proposals from an individual, firm, partnership, corporation or association under the 

same or different names are subject to rejection unless specifically permitted in the 
solicitation. Reasonable grounds for believing that an offeror is interested in more than one 
proposal for the work contemplated may result in rejection of all proposals in which the 
offeror is interested. Any or all proposals will be rejected if there is any reason for believing 
that collusion exists among the offerors. Participants in such collusion may not be 
considered in future proposals for the same work. Each offeror, by submitting a proposal 
certifies that it is not a party to any collusive action. Nothing in this section will preclude a 
firm, acting as a subcontractor, to be included as a subcontractor for two or more 
prime contractors submitting a proposal for work. Firms shall not submit a proposal as 
the prime contractor after having submitted subcontract proposals for other prime firms. 

 
M. Offerors should give specific attention to the identification of those portions of their 

proposals, which they deem to be confidential, or to contain proprietary information or 
trade secrets. Such information should be removed from the general portion of the 
proposal and submitted under separate cover. Envelopes containing confidential or 
proprietary information should be conspicuously marked and sealed. Offerors should 
provide justification why such material, upon request, should not be disclosed by 
Washington County Board of County Commissioners under the Maryland Public 
Information Act, State Government Article, Title 10, Subtitle 6, of the Annotated Code 
of Maryland. Failure to comply will result in release of information to the public if 
requested. 

 
All interested firms shall submit one (1) original and six (6) copies of the Qualifications, 

Experience and Technical Submittal enclosed in a sealed opaque envelope marked "QE&T -
Architectural Services for Washington County Public Safety Training Center" and one (1) original and 
six (6) copies of their Price Proposals in a separately sealed opaque envelope marked "Price Proposal 
- Architectural Services for Washington County Public Safety Training Center" to the office of Karen 
R. Luther, CPPO, Director of Purchasing, Washington County Purchasing Department, Washington 
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County Administration Complex, 100 West Washington Street, Room 320, Hagerstown, MD  21740-
4748, no later than 4:00 P.M. (EDST), Thursday, March 30, 2017.  The Washington County 
Coordinating Committee will evaluate the submittals.  Failure to comply with providing the required 
information for the Committee's review may result in disqualification. 

 
 NOTE:  All Proposers must enter the Washington County Administration Complex through 
either the front door at the 100 West Washington Street entrance or through the rear entrance 
(w/blue canopy roof) which is handicap accessible, and must use the elevator to access the 
Purchasing Department to submit their proposal and/or to attend the Pre-Proposal Conference.  
Alternate routes are controlled by a door access system.  Washington County Government has 
announced new security protocols being implemented at the Washington County Administration 
Complex at 100 West Washington Street, Hagerstown. The new measures took effect Tuesday, 
February 14, 2017.  The general public will be subject to wand search and will be required to remove 
any unauthorized items from the building prior to entry.  Prohibited items include, but are not 
limited to:  Weapons of any type; Firearms, ammunition and explosive devices; Cutting instruments 
of any type- including knives, scissors, box cutters, work tools, knitting needles, or anything with a 
cutting edge, etc.; Pepper spray, mace or any other chemical defense sprays; and Illegal substances. 
 

Washington County shall make positive efforts to utilize Disadvantaged Business Enterprises for its 
supplies and services and shall allow these sources the maximum feasible opportunity to compete for 
contracts.  The County Commissioners of Washington County do not discriminate on the basis of race, 
color, national origin, sex, religion, age or disability in employment or the provision of services.  
Individuals requiring special accommodations are requested to contact 240-313-2330 Voice, TDD Dial 711 
to make arrangements no later than seven (7) calendar days before the Pre-Proposal Conference. 

 
Inquiries regarding this request should be directed to Karen Luther, CPPO – Director of Purchasing 

at 240-313-2330.  The Board of County Commissioners of Washington County reserves the right to reject 
the proposal of a firm who has previously failed to perform properly or complete on time contracts of a 
similar nature or a proposal of an organization which investigation shows is not in a position to perform the 
contract.  The Board of County Commissioners of Washington County, Maryland reserves the right to 
accept or reject any or all proposals, to waive technicalities, and to take whatever action is determined to be 
in the best interest of Washington County by the Washington County Coordinating Committee.  The Board 
reserves the right to contact a Proposer for clarifications and may, at its sole discretion, allow a proposer to 
correct any and all formalities, informalities and technicalities in the best interest of Washington County. 
 

Sincerely, 

 
Karen R. Luther, CPPO 
Director of Purchasing 

KRL/rmm 
Attachments (A - F) 
cc: Coordinating Committee Members 
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Summary of Attachments 

A Training Center Site Location 

B General Guidelines and Considerations 

C Insurance Requirements for Independent  Contractors 

D Proposal Form 

E Affidavit 

F Contract Agreement (Sample) 

 
 
 
 
 
 



ATTACHMENT A 

 

Training Center Site Location – 9238 Sharpsburg Pike, Hagerstown, Maryland 21740 
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General Guidelines and Considerations 
 
The mission of the Public Safety Training Center is to provide a site for premier public safety training in the most responsive, 
efficient, economical, and professional manner.  The center will provide a wide variety of training programs both didactic and 
practical for police, fire, health care and emergency service personnel as well as response and safety training for private 
industry and other allied agencies.  It is the County’s intent that through a phased approach, the training center will eventually 
have the following training facilities/amenities on site: 
 
Phase I: 

A. Training Center Building and parking lot. 
B. Physical fitness trails. 
C. Pad sites for Phase II facilities. 

 
Phase II: 

A. Police tactical training area  
a. Small arms firing range 
b. Simunition training area 

B. Canine agility training area. 
C. Natural gas firefightingprops 
D. Pavilion / bathroom complex w/outside classroom area 
E. Vehicle extrication / fire training area. 
F. Trench rescue area. 
G. High Bay Storage / Training building 

a. Two story smoke chamber / training maze 
b. Confined space training area 

H. Outdoor track 
I. Commercial Transportation / Instructional Facility 
J. Drone Flying Area 

 
Phase III: 

A. Driving Track 
B. Pump pad / drafting pit w/self-contained water system. 
C. Hazardous materials training area. 
D. Structural collapse training area and rubble pile 
E. Five story training tower w/standpipe system 

 
Phase IV: 

A. Fire extinguisher / flammable liquids suppression training area. 
B. Driving Pad  
C. Class A / Class B Combustible 2 ½ story burn building. 

 
Desirables for Phase I Training Center Building:  

A. 4 large classrooms (min of 40 people), projectors/whiteboards/outlets for computers/podium. 
B. 4 smaller classrooms (15 people), projectors/whiteboards/outlets for computers/podium. 
C. Large multi-purpose room, auditorium with a divider (room would be used for lectures/ conferences/graduations, etc.  
D. Weight room (30’x30’) plus large gym area (75’x75’), minimum 50’x50’. 
E. Locker room / bathroom (50 lockers for men, 25 lockers for women), shower (6 for men, 3 for women). 
F. 6 to 7 offices for administration (10’x10’). 
G. Front reception area. 
H. Learning resource center (library/computers), maybe the size of the two small classrooms together. 
I. Lots of storage area for equipment. 
J. Administration single bathrooms. 
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POLICY TITLE:   Insurance Requirements for 
      Independent Contractors 
 
ADOPTION DATE:   August 29, 1989 
 
EFFECTIVE DATE:   September 1, 1989 
 
FILING INSTRUCTIONS:  ______________________________________________________ 
 
 
I. PURPOSE 
 

To protect Washington County against liability, loss or expense due to damaged property, injury to or death 
of any person or persons and for care and loss of services arising in any way, out of, or in connection with 
or resulting from the work or service performed on behalf of Washington County. 

 
II. ACTION 
 

The following should be inserted in all Independent Contractor Contracts: 
 
 "The Contractor shall procure and maintain at his sole expense and until final acceptance of the work by the 

County, insurance as hereinafter enumerated in policies written by insurance companies admitted in the 
State of Maryland, have A.M. Best rating of A- or better or its equivalent, and acceptable to the County." 

 
1. Workers Compensation:  The Contractor agrees to comply with Workers Compensation laws of 

the State of Maryland and to maintain a Workers Compensation and Employers Liability Policy. 
 
Minimum Limits Required: 
Workers Compensation - Statutory 
Employers Liability  -  $100,000 (Each Accident) 

$500,000 (Disease - Policy Limit) 
$100,000 (Disease - Each Employee) 

 
2. Comprehensive General Liability Insurance:  The Contractor shall provide Comprehensive 

General Liability including Products and Completed Operations. 
 

Minimum Limits Required: 
$1,000,000 combined single limit for Bodily Injury and Property Damage. 

 
Such insurance shall protect the County, its agents, elected and appointed officials, commission 
members and employees, and name Washington County on the policy as additional insured against 
liability, loss or expense due to damaged property (including loss of use), injury to or death of any 
person or persons and for care and loss of services arising in any way, out of, or in connection with 
or resulting from the work of service performed on behalf of Washington County. 
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2. Comprehensive General Liability Insurance (continued) 
 

The Contractor is ultimately responsible that Subcontractors, if subcontracting is authorized, 
procure and maintain at their sole expense and until final acceptance of the work by the County, 
insurance as hereinafter enumerated in policies written by insurance companies admitted in the 
State of Maryland, have A.M. Best rating of A- or better or its equivalent, and acceptable to the 
County. 

 
3. Business Automobile Liability:  The Contractor shall provide Business Auto Liability including 

coverage for all leased, owned, non-owned and hired vehicles. 
 

Minimum Limits Required: 
$1,000,000 combined single limit for Bodily Injury or Property Damage. 

 
Certificate(s) of Insurance:  The Contractor shall provide certificates of insurance requiring a 30 day notice of 
cancellation to the Insurance Department, Board of County Commissioners of Washington County prior to the start 
of the applicable project. 
 
Approval of the insurance by the County shall not in any way relieve or decrease the liability of the Contractor.  It 
is expressly understood that the County does not in any way represent that the specified limits of liability or 
coverage or policy forms are sufficient or adequate to protect the interest or liabilities of the Contractor. 
 
All responsibility for payment of any sums resulting from any deductible provisions, corridor, or self-insured 
retention conditions of the policy or policies shall remain with the Contractor. 
 
General Indemnity:  The Contractor shall indemnify, defend and save harmless the Board of County 
Commissioners of Washington County, its appointed or elected officials, commission members, employees and 
agents for any and all suits, legal actions, administrative proceedings, claims, demands, damages, liabilities, 
interest, attorneys fees, costs and expenses of whatsoever kind of nature, whether arising before or after final 
acceptance and in any manner directly or indirectly caused, occasioned or contributed to in whole or in part by 
reason of any act, error or omission, fault or negligence whether active or passive by the Contractor, or any one 
acting under its direction, control or on its behalf in connection with or incident to its performance of the Contract. 
 
 
 
Revision Date:  August 27, 1991 
Effective Date:  August 27, 1991 
Revision Date:  March 4, 1997 
Effective Date:  March 4, 1997 
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PUR-1339 
PROPOSAL FORM 

REQUEST FOR PROPOSALS REGARDING 
QUALIFICATIONS & EXPERIENCE/TECHNICAL PROPOSALS (Q&E/T) 

AND PRICE PROPOSALS 
 

ARCHITECTURAL, ENGINEERING, DESIGN SERVICES, 
AND CONSTRUCTION ADMINISTRATION FOR THE 

WASHINGTON COUNTY PUBLIC SAFETY TRAINING CENTER PROJECT 
 

  
The Firm of:    
   
   
 
   

 
 

Hereby agrees to provide the requested services as defined in the proposal, attachments thereto, and  
 
Addenda No. ________ dated _________, No. ________ dated _________, No. ________ dated _________ 
 
for the following amounts.  Amounts shall be shown in both words and figures.  The written amount shall 
govern. 
 
 
Phase 1 – Program Development: 
 
 
_______________________________________________________ DOLLARS ($______________________) 
 (Written) (Figures) 
 
 
Phase 2 – Schematic Design and Plan Development, 15% Submittal: 
 
 
_______________________________________________________ DOLLARS ($______________________) 
 (Written) (Figures) 
 
 
Phase 3 – Design Development, 30% Submittal: 
 
 
_______________________________________________________ DOLLARS ($______________________) 
 (Written) (Figures) 
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Phase 4 – Construction Documents, 50% Submittal: 
 
 
_______________________________________________________ DOLLARS ($______________________) 
 (Written) (Figures) 
 
 
Phase 5 – Construction Documents, 90% Submittal: 
 
 
_______________________________________________________ DOLLARS ($______________________) 
 (Written) (Figures) 
 
 
Phase 6 – Construction Documents, 100% - Advertisement and Bidding: 
 
 
_______________________________________________________ DOLLARS ($______________________) 
 (Written) (Figures) 
 
 
Phase 7 – Construction Administration: 
 
 
_______________________________________________________ DOLLARS ($______________________) 
 (Written) (Figures) 
 
 
Phase 7A – Additional cost per calendar month for Construction Administration: 
 
 
_______________________________________________________ DOLLARS ($______________________) 
 (Written) (Figures) 
 
 
Phase 8 – Post Construction Phase: 
 
 
_______________________________________________________ DOLLARS ($______________________) 
 (Written) (Figures) 
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TOTAL LUMP SUM FEE  
(for the eight (8) phases of the project, excluding Phase 7A, which is unit price work authorized only by 
Change Order from the County): 
 
 
_______________________________________________________ DOLLARS ($______________________) 
 (Written) (Figures) 
 
 
 
CONTRACTOR MUST SIGN HERE 
 
By signing here, the firm does hereby attest that they have read fully the instructions, conditions and general 
provisions and understands them. 
 
Firm Name:    
 
Address:    
 
Authorized Signature of Officer of Firm:    
 
Name & Title Printed:    
 
Telephone No.:    Fax No.:    
 
E-Mail Address:    
 
Date:    
 
   
EXCEPTIONS:     
 
   
   (Attach additional sheets if necessary; if no exceptions are being taken, state NONE) 
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WASHINGTON COUNTY, MARYLAND 
PURCHASING DEPARTMENT 

AFFIDAVIT 
 

(Must be completed, signed, and submitted with the bid.) 
 
 
Contractor ______________________________________________________________________________________________________________ 
 
Address ________________________________________________________________________________________________________________ 
 
Telephone          Proposal Number (PUR-1339) 
 
I, _______________________________________________, the undersigned, _______________________________________of the above named 

(Print Signer's Name)                              (Print Office Held) 
 
Contractor does declare and affirm this ____________ day of _________________, ___________, that I hold the aforementioned office in the above   
         (Month)                (Year) 
named Contractor and I affirm the following: 
 

AFFIDAVIT I 
 
The Contractor, his Agent, servants and/or employees, have not in any way colluded with anyone for and on behalf of the Contractor or themselves, 
to obtain information that would give the Contractor an unfair advantage over others, nor have they colluded with anyone for and on behalf of the 
Contractor, or themselves, to gain any favoritism in the award of the contract herein. 
 

AFFIDAVIT II 
 
No officer or employee of Washington County, whether elected or appointed, has in any manner whatsoever, any interest in or has received prior 
hereto or will receive subsequent hereto any benefit, monetary or material, or consideration from the profits or emoluments of this contract, job, work 
or service for the County, and that no officer or employee has accepted or received or will receive in the future a service or thing of value, directly or 
indirectly, upon more favorable terms than those granted to the public generally, nor has any such officer or employee of the County received or will 
receive, directly or indirectly, any part of any fee, commission or other compensation paid or payable to the County in connection with this contract, 
job, work, or service for the County, excepting, however, the receipt of dividends on corporation stock. 
 

AFFIDAVIT III 
 
Neither I, nor the Contractor, nor any officer, director, or partners, or any of its employees who are directly involved in obtaining contracts with 
Washington County have been convicted of bribery, attempted bribery, or conspiracy to bribe under the laws of any state or of the federal 
government or has engaged in conduct since July 1, 1977, which would constitute bribery, attempted bribery, or conspiracy to bribe under the laws of 
any state or the federal government. 
 

AFFIDAVIT IV 
 
Neither I, nor the Contractor, nor any of our agents, partners, or employees who are directly involved in obtaining contracts with Washington County 
have been convicted within the past twelve (12) months of discrimination against any employee or applicant for employment, nor have we engaged 
in unlawful employment practices as set forth in Section 16 of Article 49B of the Annotated Code of Maryland or, of Sections 703 and 704 of Title 
VII of the Civil Rights Act of 1964. 
 
I do solemnly declare and affirm under the penalties of perjury that the contents of the foregoing affidavits are true and correct to the best of my 
knowledge, information and belief. 
 
______________________________________    ________________________________________ 
DATE        SIGNATURE 
 
______________________________________          
COMPANY NAME PRINTED     PRINTED NAME 

 
              
        TITLE 
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PUR-1339 
AGREEMENT 

 
BY AND BETWEEN 

BOARD OF COUNTY COMMISSIONERS OF 
WASHINGTON COUNTY, MARYLAND 

 
AND 

 
 
 
 

 
I. PARTIES 
 

This Agreement (the “Agreement”) is made and entered into this ____ day of _____________, 
2017, by and between the Board of County Commissioners of Washington County, 
Maryland, a body corporate and politic and a political subdivision of the State of Maryland (the 
“County”), and ______________________________________________, a ______________ 
corporation (the “Consultant”). 

 
II. WORK EFFORT 
 

A.  The Consultant hereby agrees to undertake the work efforts, generally and specifically 
defined within the Washington County Request for Proposal dated February 23, 2017 and 
all addenda (collectively the “RFP”) and the Consultant's Proposal dated _________, 
2017 (the “Proposal”), the contents of said RFP and Proposal are fully incorporated 
herein by reference, and to adhere to, comply with and respond to all performance 
requirements, conditions, restrictions and provisions stated therein.  If there is a conflict 
or discrepancy between the RFP and the Proposal, then the terms, conditions and 
provisions of the RFP shall control, prevail, and supersede the terms and conditions of the 
Proposal. 

 
B.  The Consultant agrees to comply with all applicable federal, State and local laws in the 

conduct of the work hereunder. 
 
III. SCHEDULE 
 

The Consultant may commence work within seven (7) days upon receipt of written Notice to 
Proceed from the County, such notice being contingent upon the execution of this Agreement by 
the County and the Consultant.  The work shall be completed in an expeditious manner and in 
such sequence as agreed upon between the Consultant and the County and as set forth in the 
accepted Project schedule as contained in the “RFP.” 
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Failure to maintain the scheduled level of effort as proposed and prescribed and/or deviation 
from the aforesaid schedule without prior approval of the County shall constitute a ground for 
issuance of a Termination Notice in accordance with Section IV of this Agreement, except in 
cases in which the County agrees in writing that circumstances beyond the control of the 
Consultant shall warrant alteration, adjustment or deviation from the schedule. 

 
IV. TERMINATION 
 

The County may, upon written notice to the Consultant, terminate the performance or work 
under this Agreement, in whole or part, in accordance with the following criteria: 

 
A.1 Except as provided in A.2 below, if the Consultant shall default in performance of this 

Agreement in accordance with its terms and fails to cure the default within a period of ten 
(10) days after receipt from the County of a notice specifying the default, the County may 
terminate the Agreement. 

 
A.2 If the Consultant fails to provide an approved replacement as required by the RFP within 

one (1) working day of the departure of the individual being replaced, the County shall 
have the right to terminate the Agreement, immediately, without notice or opportunity to 
cure. 

 
B. If the County shall determine, in its sole discretion, that termination is in the best interest 

of the County, the County may terminate this Agreement, in whole or in part, at any time 
during the term of this Agreement.  Any termination shall be effected by delivery to the 
Consultant of a Notice of Termination specifying the extent to which performance of 
work is terminated and the effective date of such termination.  If this Agreement is 
terminated as provided for in this paragraph, the Consultant shall be entitled to 
compensation only for satisfactory work completed up to the effective date of 
termination. 

 
If after termination of this Agreement or any part thereof for default under “A.1” or “A.2” above 
it is determined that the Consultant was not in default pursuant to “A.1” or “A.2”, or that failure 
to perform satisfactorily is due to causes beyond the control and without fault or negligence on 
the part of the Consultant, the Notice of Termination shall be deemed to have been issued under 
subparagraph “B” above, and the rights and obligations of the parties involved shall be governed 
and resolved accordingly. 

 
 Upon receipt of a Notice of Termination and except as otherwise directed by the County, the 

Consultant shall stop work under this Agreement on the date and to the extent specified in the 
Notice of Termination; shall take all necessary or appropriate steps to limit disbursements and 
minimize costs; and shall furnish a report, as of the date of receipt of notice of suspension or 
termination, of the status of all activities conducted under the terms of this Agreement, including 
the work effort, funds, results accomplished, conclusions resulting there from and such other 
matters as the County may require. 
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Notwithstanding the above, the Consultant shall not be relieved of liability to the County for 
damages sustained by virtue of any breach of this Agreement by the Consultant.  The County 
may withhold any payments to the Consultant for the purpose of set-off until such time as the 
exact amount of damages due to the County from the Consultant is determined. 

 
V. DISPUTES 
 

Except as otherwise provided in this Agreement, any dispute concerning a question of fact 
arising under this Agreement which is not disposed of by agreement between the Consultant and 
County shall be decided by the County Administrator, who shall reduce his decision to writing 
and mail or otherwise furnish a copy thereof to the Consultant.  Either party may appeal the 
decision of the County Administrator to any court of competent jurisdiction under the rules for 
judicial review of agency decisions. 

 
VI. AUDITS 
 

A. The Consultant shall maintain books, records, documents and other evidence directly 
pertinent to the performance under this Agreement and any federal, State or local law, 
rule or regulation, in accordance with accepted professional practice and appropriate 
accounting procedures and practices.  The County, or any of its duly authorized 
representatives, shall have access to such books, records, documents and other evidence 
for the purpose of inspection, audit and copying.  The Consultant will provide proper 
facilities for such access and inspection. 

 
B. Audits conducted pursuant to this provision shall be in accordance with generally 

accepted auditing standards and established procedures and guidelines of the American 
Institute of Certified Public Accountants.  The Consultant agrees to the disclosure of all 
information and reports resulting from access to records pursuant to subparagraph (A) 
above.  Where the audit concerns the Consultant, the auditing agency will afford the 
Consultant an opportunity for an audit exit conference and an opportunity to comment on 
the pertinent portions of the draft audit report.  The final audit report will include the 
pertinent written comments, if any, of the audited parties. 

 
C. Records under subparagraph (A) above shall be maintained and made available during 

performance under this Agreement and until three (3) years from the date of final 
completion of the project contemplated herein.  In addition, those records which relate to 
any dispute or litigation, or the settlement of claims arising out of such performance, or 
costs or items to which an audit exception has been taken, shall be maintained and made 
available until three (3) years after the date of resolution of such dispute, litigation, claim 
or exception. 

 
VII. DEFECTIVE WORK 
 

The performance of services or County acceptance of required reports shall not relieve the 
Consultant from the obligation to correct any defective work, whether previously or 
subsequently noted, and all incomplete, inaccurate or defective work shall be remedied by the 
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Consultant on demand, within a reasonable time, and at no cost to the County.  “Defective work” 
includes, without limitation, such matters as erroneous tabulations, incomplete surveys, maps, or 
reports and incorrectly assembled reports, publications, etc. caused by error or omission, for a 
period of twelve (12) months after the final report delivery by the Consultant. 

 
With regard to any construction resulting from services rendered to the County by the 
Consultant, any applicable statute of limitations shall commence to run and any alleged cause of 
action shall be deemed to have accrued not later than the relevant Date of Substantial 
Completion of the Work, and as to any acts or failures to act occurring after the relevant Date of 
Substantial Completion, not later than the date of issuance of the final Certificate for Payment. 
 

VIII. CHANGES 
 

The County may, from time to time, require changes in the scope of the services of the 
Consultant to be performed hereunder.  Any such change, including any increase or decrease in 
the amount of the compensation to the Consultant, shall be incorporated in a written change 
order to this Agreement and payment or adjustment effected as set forth in Section XIV of this 
Agreement. 

 
IX. WAIVERS 
 

The failure of the parties to enforce, at any time, the provisions of this Agreement or to exercise 
any option that may be provided herein shall in no way be construed to be a waiver of such 
provisions nor in any way to affect the validity of this Agreement or any part thereof or the right 
of the parties to enforce thereafter each and every provision. 

 
X. COUNTY FURNISHED DATA 
 

All information, data, reports, records, and maps as exist and identified by the Consultant, 
available to the County without significant cost, and necessary for the work, shall be furnished to 
the Consultant without charge by the County.  The County shall cooperate with the Consultant in 
every reasonable manner in carrying out the planning work, providing, however, that the needs 
of the Consultant for such support are made known to the County in advance of such need. 

 
The County shall not provide clerical assistance to the Consultant for this project and County 
personnel will not be asked to undertake surveys, analysis, tabulations, summaries, etc., of 
Consultant-produced data or documentation.  However, County employees are free to participate 
in Consultant-conducted surveys as questionnaire recipients or survey groups for the purpose of 
providing information and opinions. 

 
XI. DATA RELEASE 
 

The type and quantity of data to be provided by the Consultant as the product of this effort is 
defined in the incorporated Proposal and/or SCOPE OF WORK, and the County reserves the 
right to use, duplicate and disclose this data, in whole or in part, in any manner for any purpose 
whatsoever and to authorize others to similarly do so.  The Consultant shall not release the 
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results of this work or any reports or other material pertaining to it without the express written 
consent of the County except to comply with appropriate State and federal requirements.  In such 
instances, the Consultant shall confer with the County before doing so.  Materials approved for 
release by the Consultant cannot and shall not be distributed for profit. 

 
The Consultant may publish information pertaining only to its services rendered under this 
Agreement, but shall not release copies of its documentation or final report to any other parties 
without the prior written approval of the County. 

 
XII. REPORTS 
 

Reports are to be provided as specified in the RFP. 
 
XIII. MEETINGS 
 

When requested by the person established as the primary contact for the task being performed, 
selected employees of the Consultant shall attend meetings, conferences and presentations with 
County staff, public agencies, private organizations and others concerned with this project. 

 
XIV. PAYMENT 
 

The Consultant hereby agrees to undertake the project for the following Total Lump Sum Fee of 
___________________________________________ ($____________.__) as set forth in the 
RFP and the Proposal. 

 
County-directed adjustments in the direction or emphasis of the work effort will not be 
considered as adequate justification for re-negotiation of the Total Fee, provided such 
adjustments do not constitute change in the general scope of the project. 

 
In the event that changes in the general scope of effort are mutually agreed upon by the parties, 
the degree of change of scope in terms of man-hours (amount and type) will be negotiated to a 
satisfactory solution between the parties and payment or credit for this adjustment will be made 
part of this Agreement by written change order to the purchase order to this Agreement. 

 
XV. METHOD OF PAYMENT 
 

The Consultant will, at a designated time each month, submit on its standard form an invoice for 
his services rendered.  The invoices shall indicate the total amount due for each discipline, 
showing hours multiplied by hourly rates.  In addition, the Consultant shall submit a monthly 
report that shall indicate progress during the billing period of each of the principal tasks, and the 
status of the various work products that the Consultant is required to furnish as part of the 
Agreement. 

 
The Consultant shall submit the original and two (2) copies of the invoice directly to the person 
and address established as the primary contact for the task being invoiced.  This invoice will be 
reviewed and verified for work accomplished as set forth in the statement of work and schedule 
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(Sections II and III of this Agreement) and, when certified as acceptable, will be forwarded to the 
County Office of Budget & Finance for payment. 
 
In event of dispute or defective work (Section V and VII of this Agreement), the County reserves 
the right to withhold payment until such time as the dispute is resolved, the defective work 
corrected, or settlement is achieved through other means. 

 
XVI. PERSONNEL 
 

The Consultant represents that it has or will secure, at its own expense, all necessary personnel 
required to perform the services under this Agreement.  Such personnel shall not be employees 
of or have any contractual relationship with agencies providing funds for the project. 
 

XVII. EQUAL EMPLOYMENT 
 

The Consultant agrees and affirms that it accepts and will conform to Maryland anti-
discrimination law, as follows: 

 
The Consultant shall not:  

 
(1)… fail or refuse to hire or to discharge any individual, or otherwise to 
discriminate against any individual with respect to his compensation, terms, 
conditions, or privileges of employment, because of such individual’s race, color, 
religion, sex, sexual orientation, age, national origin, marital status, or disability 
unrelated in nature and extent so as to reasonably preclude the performance of the 
employment; or 

 
(2)… limit, segregate or classify his employees or applicants for employment in 
any way which would deprive or tend to deprive any individual of employment 
opportunities or otherwise adversely affect his status as an employee, because of 
the individual’s race, color, religion, sex, sexual orientation, age, national origin, 
marital status, or disability unrelated in nature and extent so as to reasonably 
preclude the performance of the employment. 

 
In addition, the Consultant further certifies that it now complies and will continue to comply with 
all federal, State and local laws and regulations pertaining to equal opportunity and equal 
employment practices. 

 
XVIII. CONFLICT OF INTEREST 
 

A. No officer or employee of the County and no member of its governing body, and no other 
public official of the governing body of the locality or localities in which the work is 
situated or being carried out, or of other local public agencies, who exercises any 
functions or responsibilities in review or approval of the undertaking or carrying out of 
this work, during his tenure or one (1) year thereafter shall have any personal interest, 
direct or indirect, apart from his official duties, in this Agreement or the proceeds thereof. 
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B. The Consultant covenants that it has presently no interest and shall not acquire any 
interest, direct or indirect, which would conflict in any manner or degree with the 
performance of services required to be performed under this Agreement.  The Consultant 
further covenants that in the performance of this Agreement no person having such 
interest shall be employed. 

 
XIX. EXECUTION OF AGREEMENT 
 

This Agreement may be simultaneously executed in several counterparts, each of which shall be 
deemed to be an original having identical legal effect.  This Agreement shall be construed to 
bind the parties hereto in accordance with the Constitution and laws of the State of Maryland. 

 
XX. COUNTY SAVED HARMLESS/INSURANCE REQUIRED 
 

A. Professional Liability 
 

The Consultant shall defend, indemnify and save the County harmless from all claims, 
suits, judgments, expenses, actions, damages and costs of every name and description 
arising out of or resulting from the negligent performance of the professional services of 
the Consultant, its servants or agents, under this Agreement. 

 
Monies to become due the Consultant under the Agreement as may be considered 
necessary by the County shall be retained by the County until such suits or claims for 
damages shall have been settled or until the Consultant furnishes to the County 
satisfactory evidence of insurance coverage with respect to such suits or claims. 

 
B. General Liability 

 
The Consultant shall defend, indemnify and save the County harmless from all claims, 
suits, judgments, expenses, actions, damages and costs of every name and description to 
which the County may be subject or put by reason of injury to persons (bodily injury, 
including death, or any personal injury) or property damage as a result of its work, caused 
or alleged to be caused by negligence or fault on the part of the Consultant, its servants, 
or agents (other than that arising out of Consultant’s professional services). 

 
Monies to become due the Consultant under the Agreement as may be considered 
necessary by the County shall be retained by the County until such suits or claims for 
damages shall have been settled or until the Consultant furnishes to the County 
satisfactory evidence of insurance coverage with respect to such suits or claims. 

 
C. The Consultant will not hold the County liable for any injuries to employees, servants, 

agents, subcontractors or assignees of the Consultant arising out of or during the course 
of services relating to this Agreement. 

 
D. The Consultant shall provide to the County evidence of insurance coverage satisfactory to 

the County providing coverage, including but not limited to, coverage in the amount of 
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$1,000.000 for the liabilities arising out of those matters referenced in subparagraphs (A) 
and (B) of this section (i.e. $1,000,000 for Professional Liability and $1,000,000 for 
General Liability). 

 
XXI. COVENANT AGAINST CONTINGENT FEES 
 

The Consultant warrants that it has not employed or retained any person, partnership, 
corporation, or other entity, other than a bona fide employee working for the Consultant, to 
solicit or secure this Agreement, and that he has not paid or agreed to pay any person, 
partnership, corporation, or other entity, other than a bona fide employee, any fee or any other 
consideration contingent on the making of this Agreement.  For breach or violation of this 
warranty the County shall have the right to terminate this Agreement without liability, or, in its 
discretion, to deduct from the Agreement price or consideration, or otherwise recover the full 
amount of such fee, commission, percentage, brokerage fee, gift or contingent fee. 
 

XXII. SUBCONTRACTING OR ASSIGNMENT 
 

The benefits and obligations hereunder shall inure to and be binding upon the parties hereto and 
their respective successors, provided that any such successor to the Consultant, whether such 
successor be an individual, partnership, corporation, or other legal entity is acceptable to the 
County, and neither this Agreement nor the services to be performed there under shall be 
subcontracted, assigned or otherwise disposed of, either in whole or in part, except with the prior 
written consent of the County. 

 
XXIII. DELAYS AND EXTENSIONS OF TIME 
 

The Consultant agrees to prosecute the work continuously and diligently and no charges or 
claims for damages shall be made by it for any delays or hindrances, from any cause whatsoever 
during the progress of any portion of the services specified in this Agreement.  Such delays or 
hindrances, if any, may be compensated for by an extension of time for such reasonable period as 
the County may decide.  Time extensions will be granted only for excusable delays such as 
delays beyond the control and without the fault or negligence of the Consultant. 

 
XXIV. CHANGES, ALTERATIONS OR MODIFICATIONS IN THE SERVICES 
 

The County shall have the right, at its discretion, to change, alter or modify the services provided 
for in this Agreement and such changes, alterations or modifications may be made even though it 
will result in an increase or decrease in the services of the Consultant or in the cost thereof. Such 
changes, alterations or modifications to the services provided for in this Agreement shall be 
made by written change orders. 

 
Any such change, alteration or modification which either separately or in combination results in 
a change in the scope of services or an increase in the amount payable to the Consultant will be 
processed by a written change order requisition and is effective only when the change order is 
issued. 
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XXV. AVAILABILITY OF DATA 
 

Each party hereto shall make available to the other party, without cost, all nonproprietary 
technical data under its control reasonably necessary to the performance of the services required 
under this Agreement. 
 

XXVI. OWNERSHIP OF DOCUMENTS 
 

The Consultant agrees that all data including but not limited to reports, drawings, studies, 
specifications, estimates, maps, photographs and computations prepared by or for it under the 
terms of this Agreement shall at any time during the performance of the services be made 
available to the County upon request and shall become and remain the property of the County 
upon termination or completion of the services.  The County shall have the right to use the same 
without restriction or limitation and without compensation to the Consultant other than that 
provided in the Agreement. 

 
XXVII. DISSEMINATION OF INFORMATION 
 

During the term of this Agreement, the Consultant shall not release any information related to the 
performance of the services under this Agreement nor publish any final reports or documents 
without the prior written approval and consent of the County. 

 
XXVIII. SANCTIONS UPON IMPROPER ACTS 
 

If the Consultant, or any of its officers, partners, principals, members or agents, or if an 
employee of the Consultant acting with its acquiescence, is convicted of a crime arising out of or 
in connection with the procurement of this Agreement or the services or any payment under it, 
the Agreement may be terminated as provided in Section IV.  In the event of a conviction 
occurring after the expiration or termination of this Agreement, the Consultant shall be liable for 
the refund of all fees or profit paid under the Agreement.  The rights and remedies set forth 
herein shall be in addition to, and the exercise thereof shall in no way be considered or construed 
as a waiver of, any other rights or remedies granted or available to the County. 

 
XXIX. RESPONSIBILITY OF CONSULTANT 
 

A. The Consultant shall perform the services with that standard of care, skill, and diligence 
normally provided by a Consultant, Architect or Engineer in the performance of services 
similar to the services hereunder. 

 
B. Notwithstanding any review, approval, acceptance or payment for the services by the 

County, the Consultant shall be responsible for professional and technical accuracy of its 
work, design, drawings, specifications and other materials furnished under this 
Agreement. 

 
C. If the Consultant fails to perform the services, or any part of the services, in conformance 

with the standards set forth in subparagraph A above, and such failure is made known to 
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the Consultant within two (2) years after expiration of this Agreement, it shall, if required 
by the County, perform at its own expense and without additional cost to the County, 
those services necessary for the correction of any deficiencies or damage resulting, in 
whole or in part, from the Consultant’s failure.  This obligation is in addition to and not 
in substitution for other remedies available to the County under Section IV. 

 
D. The Consultant shall be required to furnish, upon request by the County, proof that it has 

the financial capacity to provide the services and that it is financially able, through its 
own resources or through a qualified surety, to protect the County from errors and 
omissions that might arise from the direct performance of the services or the performance 
of the services by third parties relying on the completed design or work product. 

 
XXX. CHOICE OF LAW 
 

A. This Agreement was made and entered into in Maryland, and is to be construed under the 
laws of the State of Maryland.  As to the Consultant, this Agreement is intended to be a 
contract under seal and a specialty. 

 
B. The laws of the State of Maryland and Washington County shall govern the resolution of 

any issue arising in connection with this Agreement, including, but not limited, to all 
questions concerning the validity of this Agreement, the capacity of the parties to enter 
therein, any modification or amendment thereto, and all rights and obligations of the 
parties hereunder. 

 
XXXI. COMPLIANCE WITH LAWS 
 

The Consultant hereby represents and warrants: 
 

A. That it is qualified to do business in the State of Maryland and that it will take such action 
as, from time to time hereafter, may be necessary to remain so qualified; 

 
B. That it is not in arrears with respect to the payment of any monies due and owing the 

County, or any department or agency thereof, including but not limited to the payment of 
taxes and employee benefits, and that it shall not go into arrears during the term of this 
Agreement; 

 
C. That it shall comply with all federal, State and local laws, ordinances, and legally 

enforceable rules and regulations applicable to its activities and obligations under this 
Agreement; 

 
D. That it shall procure, at its expense, all licenses, permits, insurance and governmental 

approval, if any, necessary to the performance of its obligations under this Agreement; 
 

In addition to any other remedy available to the County, breach of any of subparagraphs A 
through E of this Section shall, at the election of the County, be grounds for termination as 
provided for in Section IV, provided, however, that failure of the County to terminate this 
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Agreement shall not be considered or construed as a waiver of such breach nor as a waiver of 
any rights or remedies granted or available to the County. 
 

XXXII.  NOTICE OF POLITICAL CONTRIBUTIONS 
 

The Consultant agrees, in accordance with Md. Code, State Finance and Procurement Article, 
§17-402, to comply with the political contribution reporting requirements under Md. Code, Title 
14, Election Law Article, as amended from time to time, to which the Consultant may be subject. 

 
IN WITNESS WHEREOF, The parties have caused this Agreement PUR-1339 to be executed 

on ____________________________, 2017, by affixing hereon their respective seals and signatures of 

the proper officers. 

APPROVED AND AGREED TO: 
 
ATTEST: ________________________________________ 
 
 
___________________________________  BY: ______________________________ (SEAL) 
 
 
  _____________________________________ 
         (Typed Name and Title) 
 

Address: _________________________________ 
 

 _________________________________ 
 
 
ATTEST:      BOARD OF COUNTY COMMISSIONERS 

OF WASHINGTON COUNTY, MARYLAND 
 
 
___________________________________  BY: ______________________________ (SEAL) 
Vicki C. Lumm, County Clerk Terry L. Baker, President 
 
 
 
Recommended for Approval: 
 
 
___________________________________ 
Robert Slocum, P.E., Director 
Division of Engineering & Construction Management 
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Approved for Legal Sufficiency: 
 
 
___________________________________ 
John M. Martirano 
County Attorney 
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